

Meeting Date: Tuesday 15 November 2016
Location: Council Chambers, Level 1A, 1 Pope Street, Ryde
Time: 5.00pm

NOTICE OF BUSINESS

Item	Page
-------------	-------------

LATE ITEM

- | | | |
|---|--|---|
| 9 | PATHS AND CYCLEWAYS PROGRAM - FOOTPATH CONSTRUCTION
EXPANSION - DELIVERY PLAN LISTING 2016-2017 | 1 |
|---|--|---|

LATE ITEM

9 PATHS AND CYCLEWAYS PROGRAM - FOOTPATH CONSTRUCTION EXPANSION - DELIVERY PLAN LISTING 2016-2017

Report prepared by: Senior Coordinator - Civil Assets
File No.: GRP/09/3/13 - BP16/1426

Discussion

This report identifies and recommends proposed adjustments to listed projects within the Paths and Cycleways Program - Footpath Construction Expansion, for the 2016/17 Delivery Plan. These are to:

- Defer Union Street, West Ryde east side from Maxim Street to Bank Street until the 2017/18 Footpath Expansion Program
- Include Fawcett Street, Ryde footpath west side between Santa Rosa Park and 34 Fawcett Street in the 2016/17 Footpath Expansion Program

The design and programming of works for the current year's program has raised issues with two streets that requires Council to formally adjust the Delivery Plan to accommodate the changes.

The preliminary design for Union Street has highlighted a complex streetscape where a suitable design to accommodate driveways and access concerns may not be resolved within time to enable construction this financial year. To ensure the remainder of the program is not delayed, this construction of the street is being deferred with only design being done in the current year. Works would be programmed for early in the 2017/18 program.

A section on the eastern side of Fawcett Street between Santa Rosa Avenue and Zola Avenue is considered to be undertaken as a priority to deal with access issues to the park for those with disabilities, particularly nearby residents. This will also provide a connection from the existing path network to Santa Rosa Park. With the deferral of Union Street, it is recommended to do these works in preference to bringing other listings from future years of the program.

The work for Fawcett Street is lesser in length than Union Street and can be accommodated within the budget for the program with the deferral of Union Street. If there are savings in the program and the Union Street design issues are resolved it will be started in the current year.

As with all streets on the program, the residents of Fawcett Street will be consulted on the forthcoming works to take into account any particular property or street issues in the design. The residents of Union Street will also be advised accordingly.

ITEM 9 (continued)**RECOMMENDATION:**

- (a) That Council adjust the listings of streets in the Paths and Cycleways Program - Footpath Construction Expansion to defer Union Street, West Ryde east side from Maxim Street to Bank Street to the 2017/18 program.
- (b) That Council adjust the listings of streets in the Paths and Cycleways Program - Footpath Construction Expansion to include Fawcett Street, Ryde footpath west side between Santa Rosa Park and 34 Fawcett Street in current 2016/17 year.

ATTACHMENTS

There are no attachments for this report.

Report Prepared By:

Peter Cormican
Senior Coordinator - Civil Assets

Report Approved By:

Anthony Ogle
Manager - Asset Systems

George Dedes
Director - City Works and Infrastructure