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Costing6

The costings provided with this public domain plan are an opinion of probable cost only. 
Further detailed design work will need to be undertaken to provide a final figure for the 
proposed works.

These costings do not include consultants fees, project management, survey, tendering 
or contract administration. These figures will assist Council to provide budget forecasts for 
proposed projects, to provide input into the Section 94 plans for the town centre and input into 
the development application process with developer contributions to the proposed works.

The final figures quoted do not take into account the contribution of private developers in 
the implementation of the works within the public domain. Developer contributions would 
reduce these overall figures. For example it would be expected that the developers of Top 
Ryde Shopping Centre would upgrade and pay for the proposed public domain of the street 
frontages surrounding the shopping centre, namely Pope Street, Tucker Street, Blaxland 
Road and Devlin Street.

The council should endeavour to promote the public domain plan improvements by initiating 
a pilot project that can showcase these improvements. With the impending development of 
the Top Ryde Shopping Centre Precinct it would be advantageous to develop a retail and 
dining hub with the redevelopment of Church Street. This would create an active eat street 
and provide a focal point for the people of Ryde. This would also help to reconnect Ryde to 
the historical precinct of St. Annes Church.

The costings have been separated into major and secondary streets in accordance with 
Section 4 of the report, Urban Design Framework. Refer to the tables on pages 92 - 94 for 
the summary of costs.

For maintenance of the proposed works it is suggested that 3% of the total construction costs 
will be set aside each year to cover the cost of maintaining the works at a high standard. This 
maintenance cost could be incorporated into a special rate for the LEP area.

This section presents the costings for the public domain plan. These costings 
are based on the Concept Designs developed in Section 5. The costings 
provide Council with an estimate for the works enabling these estimates 
to guide developer contributions, section 94 plans, and Councils budget 
forecasts.

6.1	 Introduction	
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Zenscapes Landscape Architects

This section outlines a proposed program of planning, design and construction 
works that will support the long-term implementation of the recommendations 
made wtihin this Public Domain Plan. 

7.1	 Introduction	
The guiding visions and recommendations contained within this Plan form a basis from 
which detailed design works, public consultation, sponsoring / partnering arrangements, 
and funding sources may be established for the long-term implementation of public domain 
improvements.  

Achievement of the objectives and measures identified in the Plan will require a coordinated 
management approach by City of Ryde, and on-going commitment to a program of construction, 
trialling, maintenance, review and improvement.

The staging and implementation of proposed works will be influenced by:

availability and allocation of funding for maintenance and new works,

formation of partnerships with representatives from the corporate sector and / or state and 
federal government organisations,

community expectations and engagement, 

political and socio-economic forces at the state and local level, 

Council priorities, for example, the need to address risks and liabilities such as uneven 
pavement surfaces, and

major construction works, such as the proposed redevelopment of the Top Ryde Shopping 
Centre and associated road works to Blaxland Road and Devlin Street.

•

•

•

•

•

•

7.2   Staging
A combination of short and long-term measures should be established for the implementation of 
public domain improvements.  It is envisaged that short-term measures will address immediate 
priorities and form a basis for on-going or future works. Proposed measures include:

Short-term (1 - 3 years) 
Coordinate outcomes of this Public Domain Plan with the redevelopment of the Top Ryde 
Town Centre.
Undertake a pilot project for paving and the selection of granite colour and finishes.
Incorporate outcomes of this Public Domain Plan into Council’s Local Environment Plan 
and Development Control Plan for the town centre to ensure consistent approaches and 
enforcable requirements for developers to contribute to the installation of public domain 
finishes at the frontage of new developments.
Investigate traffic improvement and pavement widening options along Blaxland Road and 
Church Street to enable outdoor dining.
Improve pedestrian amenity access and equity along key streets including Church Street, 
Blaxland Road, Tucker Street and Devlin Street by developing a detailed masterplan for 
the town centre that includes proposals for paving, lighting, outdoor dining and street tree 
planting.

•

•
•

•

•
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Zenscapes Landscape Architects

Undertake the preparation of a signage manual to guide the design and implementation of 
future signage throughout the public domain.
Undertake the preparation of a lighting manual to guide the type and location of proposed 
lighting within the public domain.
Undertake a tendering process to select a preferred contractor for the supply, installation  
and on-going maintenance of paving materials.
Develop a paving policy for the town centre that establishes detailed locations for 
various paving treatments and contains details relating to material selection, supply and 
installation.
Develop design concepts and documentation of key areas such as the public domain 
surrounding Top Ryde Shopping Centre and the associated Civic Centre, Blaxland Road 
and Church Street.
Develop a public art installation plan and commission a major installation in a prominent 
area of the public domain, such as the civic precinct proposed to be adjacent to the Top 
Ryde Shopping Centre redevelopment.

•

•

•

•

•

•

Long-term (3 - 5 years) 
Design and document improvements to a key public area, such as the surrounds of Ryde 
Park, introducing secondary paving treatments and street tree planting.
Implement traffic devices that encourage a pedestrian-friendly environment in Blaxland 
Road, including provision for outdoor dining.
Implement measures for pedestrian linkages between Ryde Park, Ryde Public School and 
the Top Ryde Shopping Centre.
Redevelop the Argyle Centre as a cultural precinct, including provision for outdoor dining.
Design and document plans for the historic precinct around St Anne’s Church and 
adjoining hsitoric buildings in Church Lane and Turner Street that will include proposals for 
interpretive artworks, a lookout facility and paving and lighting works.

•

•

•

•
•
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