

Timeline

Planning Proposal 2 College Street and 10 Monash Road Gladesville

CoR Reference: LEP 2013/11

NSW P&E Reference: PP_2013_RYDEC_003_00

Note: information regarding the Draft Bunnings(Gladesville) Traffic and Parking Study is included in the table below due to its relationship to the community consultation requirements for this planning proposal (refer Condition 2 of the Gateway Determination)

Milestone	Anticipated Start Date	Anticipated Finish Date
Draft Bunnings(Gladesville) Traffic and Parking Study public exhibition period	17 Dec 2014	30 Jan 2015
Draft Bunnings(Gladesville) Traffic and Parking Study Report to Council re outcomes of community consultation		28 April 2015
Public exhibition period	22 April 2015	20 May 2015
Timeframe for government agency consultation	22 April 2015	20 May 2015
Preparation of report to Council Post exhibition consideration of submissions & proposal	5 May 2015	21 May 2015
Report to Council on outcomes of community consultation on this planning proposal		June 2015
Anticipated date Council (as RPA) will forward to Parliamentary Counsel's Office (PC) for opinion	June 2015	August 2015
Anticipated date Council will make the plan and forward to the department for notification (under delegation)	August 2015	Sept 2015
Anticipated date of notification	LEP to be finalised by 8 October 2015	