

Road Kerb Renewal Works- Forrest Rd, Ryde (McGowan Street to cul de sac)

Works Methodology



Stage 1 – Works Zone


1. Works to commence on 3 May 2021
2. Construction will commence on the northern side of Forrest Rd.
3. Existing kerb and gutter will be excavated in 70m sections, until all kerb and gutter has been excavated.
4. New kerb and gutter will be formed and poured in one section.
5. Construction duration approx. 2 weeks

Changes to Parking

1. There will be No Parking during the construction on the northern side of Forrest Rd for approx. 2 weeks.
2. Parking will not be affected outside of works zone.
3. Kiss and Ride Zone not affected.

Road Kerb Renewal Works- Forrest Rd, Ryde (McGowan Street to cul de sac)

Works Methodology



Stage 2 – Works Zone


1. Works to commence in mid/late May 2021
2. Existing kerb and gutter within kiss and ride zone will be excavated.
3. New Kerb and gutter and footpath will be formed and poured.

Changes to Parking

1. The kiss and ride zone will be relocated to the existing 90 degree carparking.
2. There will be no parking within the new kiss and ride zone.
3. Parking will only be available on the northern side of Forrest Rd and the remaining 90 degree carparking bays.

Road Kerb Renewal Works- Forrest Rd, Ryde (McGowan Street to cul de sac)

Works Methodology



Stage 3 – Works Zone

1. Works to commence in mid June 2021
2. Kiss and ride zone to reinstated to original location.
3. The existing 90 degree parking zone to be reconstructed.

Changes to Parking

1. The kiss and ride zone will be reinstated to original location.
2. 90 degree parking bays will not be available for parking.
3. Parking will only be available on the northern side of Forrest Rd.