

General Manager

This September Quarterly Review reports on the progress towards the achievement of the City of Ryde's Delivery Plan 2018-2022 including the 2018/19 One Year Operational Plan. Council monitors the progress of the Operational Plan on a quarterly basis, with the report highlighting Council's performance against key indicators and the planned projects.

Council remains in a sound financial position. As the result of September Quarterly Review, the forecast working capital as at 30 June 2018 is \$5.01 million. This level of working capital is currently adequate.

In total there are 120 Capital and Non Capital projects planned for 2018/19. The majority of these projects (102) have commenced, or are continuing from the previous financial year. 12 are in forward planning and 2 are not started yet. The West Ryde Community Centre Solar Project is noted as "at risk" pending the outcome of a feasibility and Return On Investment review examining how safe access to the building's roof will occur post installation. Solutions could potentially significantly impact the economic viability of the project. A further two projects require attention. A total of 47 projects carried over funds into 2018/19, including some noted as completed or on track.

The See Street Traffic Facilities Expansion project is recommended for deferral due to the announcement of a new State Government initiative to create an education precinct at Meadowbank TAFE means that it will not be possible to determine the scope for the project until the initiative is completed.

All Departments performed well in delivering their Corporate Performance Indicator targets. The majority of corporate indicators are on track and achieved their targets during the quarter. This included responding to almost 17,800 customer requests and items of correspondence. Income and expenditure results are also within target projections.

There were a total of 180 days lost to injuries during the Quarter. This is a significant increase compared to the first quarter of 2017/18 (55.5 days) and has occurred because of two ongoing complicated open claims that accounted for 74% of the total lost time for 2017/18 All 11 Audit Recommendations scheduled to be completed during the quarter were completed.

The following financial summary is provided on the key components of Council's Operational Plan 2018/19 and is supported by detailed information in the appendices and a separate financial report.

Quarterly Review Report 1 July – 30 September 2018

Highlights

September Quarterly Review

- Council's available Working Capital is projected to be maintained at \$5.01million as at 30 June 2019.
- In the adopted 4 Year Delivery Plan and 1 Year Operational Plan 2018/2019, Council's forecasted available Working Capital position was \$4.61 million at 30th June 2018, this will now be revised up to \$5.01 million as at 30 June 2019.
- Overall, Council's financial position continues to be sound.

2018/19	Original Budget 2018/19 (\$'000)	Carryover Budget 2018/19 (\$'000)	Previously Approved Changes (\$'000)	Revised Budget (\$'000)	Proposed Changes (\$'000)	Projected Budget (\$'000)	Actual YTD (\$'000)	Budget YTD (\$'000)	% Variance
Base									
Income	-130,074			-130,074	1,293	-128,781	-98,540	-96,545	2.1%
Expenditure	98,933			98,933	447	99,379	15,153	22,784	-33.5%
Total Base	-31,142			-31,142	1,740	-29,402	-83,387	-73,761	13.1%
Non-Capital									
Income	-259	-35		-294	-15	-309	-265	-100	165.5%
Expenditure	3,676	981		4,657	-11	4,646	599	1,868	-67.9%
Total Non-capital	3,417	947		4,364	-26	4,337	334	1,768	-81.1%
Capital									
Income	(20,780)	(55)		(20,835)	(4,191)	(25,026)	(15,430)	(5,168)	198.6%
Expenditure	44,639	15,178		59,817	4,121	63,938	12,077	26,271	-54.0%
Total Capital	23,859	15,123		38,982	-70	38,913	-3,353	21,103	-115.9%
Transfers from reserves	-72,469	-16,042		-88,511	-3,552	-92,063	-50	-16,217	-99.7%
Transfers to Reserves	77,284	-28		77,256	1,908	79,164		-28	-100.0%
Total Reserve Movements	4,815	-16,070		-11,255	-1,644	-12,899	-50	-16,244	-99.7%
Net Result Excluding Reserves	-3,866	16,070		12,204	1,644	13,848	-86,406	-50,889	69.8%
Book Value of Assets	-1,200			-1,200		-1,200	-466	-300	
Advances									
Loan Proceeds	-700			-700		-700		-175	-100.0%
Loan Repayments	951			951		951	263	238	10.6%
Total Other Items	-949			-949		-949	-203	-237	-14.5%
Net Result	0	0		0	0	0	-86,658	-67,370	29%

Quarterly Review Report 1 July – 30 September 2018

Financial Position - September Quarterly Review

Following this quarter's budget review as stated, Council's financial position has improved with a net increase of \$2.48 million in Council's Operating Surplus. A majority of this increase will be \$2.39 million for NSW State Government grant and \$1.23 million RMS grant received in relation to Capital Projects.

Council's available Working Capital has maintained at \$5.01 million.

The Capital Works Program, YTD, is at approximately 18.89% net financially, excluding contributed assets.

Operating expenses, YTD, are within 36.10% (favourable) of the budgeted amounts.

Operating Income (Base Budget and Non-Capital & Capital Income) is projected to increase by \$2.91 million (1.93%) and Operating Expenses are projected to increase by \$0.44 million (0.42%). This is an excellent result given the tight revenue base from which we are operating.

Council had budgeted to undertake \$59.82 million of capital works. This is projected to increase by \$4.12 million, resulting in a revised total capital works budget of \$63.94 million.

Base Budget

Base Budget Income is projected to reduce by \$1.29 million to \$128.78 million, while Base Budget Expenses are projected to increase by \$0.45 million to \$99.38 million, giving a net projected reduction in the Base Budget Surplus of \$1.74 million (-5.59%).

Non-Capital Budget

Non-Capital Expenses are projected to decrease by \$0.01 million to \$4.65 million, giving a net projected reduction in net Non-Capital Expenditure of \$0.03 million (-0.24%).

Capital Budget

Capital Income is projected to increase by \$4.19 million to \$25.03 million, while Capital Expenses are projected to increase by \$4.12 million to \$63.94 million, giving a net projected decrease in net Capital Expenditure of \$0.07 million (-0.18%).

Reserve Movements

The net movement of Reserves was budgeted to be a net transfer from reserves of \$11.26 million for works carried over plus funding other works. This is projected to have a net increase of \$1.64 million from reserves to a total of \$12.90 million transfer from reserves.

Quarterly Review Report 1 July – 30 September 2018

Summary by Program – Net Financial Result

Period ended September 2018	Original Budget 2018/19 (\$'000)	Revised Budget (\$'000)	Proposed Changes (\$'000)	Projected Budget (\$'000)	Actual YTD (\$'000)	Budget YTD (\$'000)	% Variance
Strategic City program	173	173	14	187	206	215	-4%
Organisational Development program	323	323	4	327	101	116	-13%
Risk Management program	3,192	3,192	67	3,258	1,013	1,068	-5%
Community and Cultural program	3,195	3,195	-28	3,167	396	882	-55%
Customer and Community Relations program	3,783	3,783	-120	3,663	754	970	-22%
Open Space, Sport & Recreation program	9,083	9,083	57	9,139	2,678	4,789	-44%
Centres and Neighbourhood program	3,082	3,082	167	3,249	1,151	1,840	-37%
Library program	4,759	4,759	-26	4,733	1,146	1,599	-28%
Internal Corporate Services program	-35,721	-35,721	115	-35,606	-72,578	-70,288	3%
Governance and Civic program	4,272	4,272	18	4,290	568	1,353	-58%
Land Use Planning program	1,371	1,371	20	1,391	-12,114	-4,562	166%
Regulatory program	-1,544	-1,544	-105	-1,649	-611	-99	515%
Economic Development program	189	189		189	68	68	0%
Catchment program	2,295	2,295	203	2,498	1,954	1,778	10%
Environmental program	635	635	18	653	195	173	13%
Traffic & Transport program	1,312	1,312	-60	1,252	785	643	22%
Waste and Recycling program	-965	-965		-965	-18,876	-13,999	35%
Property Portfolio program	1,381	1,381	-225	1,156	928	1,547	-40%
Roads program	476	476	-117	359	3,492	3,431	2%
Foreshore program	82	82		82	881	134	559%
Paths and Cycleways program	-1,372	-1,372		-1,372	1,203	971	24%
GRAND TOTAL NET RESULT	0	0	0	0	-86,658	-67,370	29%

Corporate Indicator Results - Quarter 1 2018-19

Customer Satisfaction

Annual Indicator







Insights

Customer

90% of almost 10,045 customer requests and 88% of 7,652 correspondence actions were actioned within required timeframes.







Lost Time Injuries Lost time Injury days during the Quarter Sep-18





Financials and Projects

Income and Expenditure – Consistent with last year's Q1 result.

Projects - Total of 120 projects. The West Ryde Community Centre Solar Project is risk due to factors that could potentially significantly alter the cost and payback for the project. See Street Traffic Facilities Expansion is deferred pending announcement by the NSW government of creation of an education precinct which will result in significant changes in the area.

Organisation

Staff with Excess Annual Leave -Plans have been put in place for staff with excess leave to reduce their balances below levels required by their respective awards.

Audit Recommendations - All 11 recommendations due in the quarter were completed on time.



Great places, vibrant neighbourhoods

Centres are the focus of vibrant communities Places are designed for people

Summary

All projects are progressing as planned.

Total approved development value for the first quarter of the 2018/19 year is lower than for Q1 in 2017/18, but similar to that approved in Q1 2016/17.

Collaborative development

People are at the heart of planning and influence how the city grows and changes

Sustainable design

Neighbourhoods support sustainable growth. Developments add to the character of their neighbourhoods

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base						
Income	-5,187	-82	-5,269	-1,584	-1,284	23.3%
Expenditure	10,277	-3	10,274	2,519	2,684	-6.1%
Total Base	5,090	-85	5,004	935	1,400	-33.2%
Non-Capital						
Income				-250		
Expenditure	924	70	994	22	470	-95.4%
Total Non-Capital	924	70	994	-228	470	-148.5%
Capital						
Income		-282	-282	-282		
Expenditure	1,125		1,125	158	345	-54.2%
Total Capital	1,125	-282	843	-124	345	-136.0%
Transfers from reserves	-1,998	-70	-2,068	-14	-404	-96.6%
Transfers to Reserves	30	282	312			
Total Reserve Movements	-1,968	212	-1,756	-14	-404	-96.6%
Book Value of Assets						
Advances						
Loan Proceeds						
Loan Repayments						
Total Loan Proceeds						
Net Result for Outcome	5,171	-85	5,086	569	1,811	-68.6%

Outcome: Our Vibrant and Liveable City

Performance Indicators 2018/19

Measure	Program	Target	Result	Status	Comments
Mean gross assessment time (in days)	Regulatory Program	<= 95	98	Off Track	
Mean gross determination time – commercial, retail, office	Regulatory Program	<= 91	91	On Track	
Mean gross determination time – residential alts and adds	Regulatory Program	<= 77	77	On Track	
Mean gross determination time – single new dwellings	Regulatory Program	<= 105	102	On Track	
Total approved development value (in millions)	Regulatory Program	>= 0	216.70	On Track	This is lower than Q1 2017/2018 but similar to Q1 2016/2017

Operational plan projects for 2018/19

Centres and Neighbourhoods Program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual Comments
Night Time Economy Implementation (Stage 1)	On Track	On Track	On Track	30/06/2019	On Track	\$285,346	\$15,198 Project to be integrated with Public Domain upgrades to deliver lighting at Town and Neighbourhood Centres (West Ryde and Pittwater Rd Gladesville) to support the businesses trading after dark and improve pedestrian safety
Neighbourhood Centre Renewal	On Track	On Track	On Track	31/05/2019	On Track	\$949,759	\$144,251 Tenders held Q1.
Land Use Planning program							
Purchase Aerial Photography for LGA	On Track	On Track	On Track	31/05/2019	On Track	\$25,000	Agency staff selected to assist with implementation will commence in Q2.
LEP Review Project	On Track	On Track	On Track	30/06/2020	On Track	\$270,000	LEP Health Check on track for completion in October as scheduled.
Ryde Heritage Study Update	On Track	On Track	On Track	30/06/2019	On Track	\$80,000	Tender held Q1.
Open Space, Sport & Recreation program							
Denistone East Bowling Club - Future Use	On Track	On Track	On Track	15/06/2019	Forward Planning	\$13,900	Design currently underway, Community Consultation to occur in Q2.
Street Tree Planting Program	On Track	On Track	On Track	30/06/2019	On Track	\$90,000	\$13,527
Integrated Open Space Plan	On Track	On Track	On Track	30/06/2019	Not Started	\$50,000	Scheduled to commence Q3
Open Space Master Plans	On Track	On Track	On Track	30/06/2019	On Track	\$200,000	\$6,563 Gannan Park Completed, ELS Hall Park due to be completed Q3, Meadowbank Park Q4, Blenheim Park Q4, Tennis Facilities Audit completed, Review of Children's Play Plan underway.



Enhanced Recreational Spaces

Providing opportunities and choice for recreation and active learning and living

Summary

All projects are progressing as planned.

Well Targeted Services

Strengthening community life, connectedness and wellbeing

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base	J	J				
Income	-8,716	5	-8,710	-1,392	-2,360	-41.0%
Expenditure	17,367	41	17,408	3,752	4,382	-14.4%
Total Base	8,651	47	8,698	2,360	2,022	16.7%
Non-Capital						
Income						
Expenditure	292	60	352	43	161	-73.2%
Total Non-Capital	292	60	352	43	161	-73.2%
Capital						
Income	-450	-2,498	-2,948	-2,498	-112	2120.1%
Expenditure	19,832	1,659	21,491	2,621	11,181	-76.6%
Total Capital	19,382	-839	18,543	123	11,068	-98.9%
Transfers from reserves	-23,802	-671	-24,473		-8,306	-100.0%
Transfers to Reserves	4,811	1,450	6,261			
Total Reserve Movements	-18,991	779	-18,213		-8,306	-100.0%
Book Value of Assets						
Advances						
Loan Proceeds						
Loan Repayments	289		289	107	72	48.4%
Total Loan Proceeds	289		289	107	72	48.4%
Net Result for Outcome	9,623	47	9,669	2,634	5,017	-47.5%

Outcome: Our healthy and active city

Performance Indicators 2018/19

Measure	Program	Target	Result	Status	Comments
Number of visits to the libraries	Library Program	>= 970,000	270,507	On Track	
Number of participants in organised sport on Council's active Open space areas	Open space, sport and recreation program	> 500,000	136,000	On Track	
Number of visitors to RALC	Open space, sport and recreation program	>= 750,000	158,186	On Track	
Number of visits to the libraries	Library Program	>= 970,000	270,507	On Track	

Operational plan projects for 2018/19

Community and Cultural program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
Community Buildings Renewal	On Track	On Track	On Track	30/06/2019	On Track	\$407,620	\$62,733	
Library program								
Digital enhancement for Libraries	On Track	On Track	On Track	28/06/2019	On Track	\$25,000		Works scheduled Q3 and Q4
Community Buildings Renewals - Libraries	On Track	On Track	On Track	31/05/2019	On Track	\$277,649	\$47,536	Projects at West Ryde and Eastwood Libraries are substantially underway with works scheduled in Q2. Project at North Ryde Library is scheduled for Q3 and Q4.
Open Space, Sport & Recreation program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
Construction of Skate Facilities within City of Ryde	On Track	On Track	On Track	31/03/2019	On Track	\$2,642,727	\$789,596	Construction underway scheduled to be completed end Q3.
Macquarie Park, Waterloo Rd	On Track	On Track	On Track	30/06/2020	On Track	\$6,000,000		Project Brief finalised. Project Team proposal with Government Property NSW, Council and John Hollands Group to progress delivery of Park.
Synthetic Playing Surfaces Expansion	On Track	On Track	On Track	28/09/2018	On Track	\$236,692	\$44,689	Works to construct Shelter scheduled to be completed Q2
Sportsfield Floodlighting Expansion	On Track	Action Required	On Track	28/02/2019	On Track	\$304,583	\$52,177	Contaminated material identified at Meadowbank Park Field 9 project, additional funding sought through QBR 1 adjustment.
Passive Parks Expansion and Improvement	On Track	On Track	On Track	30/06/2019	On Track	\$2,051,761	\$383,758	
Development of the Olympic Park Strategic Plan and Master Pl	Action Required	On Track	On Track	28/06/2019	On Track	\$50,000	\$31,400	Delays have been experienced with this project but the overall project remains on track to be completed by June 2019.
Sportsground Amenities Upgrades Renewal	On Track	On Track	On Track	30/06/2019	On Track	\$1,202,910	\$177,091	Tender completed in Q2.
Plans of Management for Parks	On Track	Action Required	On Track	30/06/2019	On Track	\$125,000		Funds to be consolidated into PM18_30752, Q1 adjustment.

	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
Sportsfield Floodlighting Renewal	On Track	On Track	On Track	31/03/2019	On Track	\$125,000	\$23,228	Monash Park construction scheduled for Q3.
Sportsfield Upgrade & Renewal	On Track	On Track	On Track	31/05/2019	On Track	\$1,000,000	\$187,099	
RALC Asset Renewal	On Track	On Track	On Track	28/06/2019	On Track	\$1,285,000		
Playground Renewal & Upgrade	On Track	On Track	On Track	30/06/2019	On Track	\$1,221,054	\$474,814	
Development of Parks Plans of Management	On Track	On Track	On Track	30/06/2019	On Track	\$116,873	\$11,723	Parramatta River Parklands PoM completed, Sportsgrounds and Generic PoM due to be completed in Q3.
Shrimptons Creek Corridor Embellishment	On Track	On Track	On Track	31/05/2019	On Track	\$2,788,737	\$378,097	Construction due to commence Q2



Sustainable Planning

Reducing our environmental footprint and protecting our natural and built environments

Summary

All projects are progressing as planned, with one exception - The West Ryde Community Centre Solar Project .

Collaborative development

People are at the heart of planning and influence how the city grows and changes

Resilient Infrastructure

Managing infrastructure to reduce risk and impacts

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base						
Income	-21,956	18	-21,938	-20,699	-18,976	9.1%
Expenditure	24,370	429	24,799	2,558	6,131	-58.3%
Total Base	2,414	447	2,860	-18,141	-12,845	41.2%
Non-Capital						
Income	-78		-78	-17	-46	-63.6%
Expenditure	736	165	901	70	333	-79.0%
Total Non-Capital	658	165	823	53	287	-81.4%
Capital						
Income	-340	181	-159		-10	-100.0%
Expenditure	8,333	99	8,432	1,905	3,610	-47.2%
Total Capital	7,993	280	8,273	1,905	3,600	-47.1%
Transfers from reserves	-27,279	-596	-27,875		-2,436	-100.0%
Transfers to Reserves	19,860		19,860		-28	-100.0%
Total Reserve Movements	-7,420	-596	-8,016		-2,464	-100.0%
Book Value of Assets						
Advances						
Loan Proceeds						
Loan Repayments						
Total Load Proceeds						
Net Result for Outcome	3,645	296	3,941	-16,183	-11,421	41.7%

Outcome: Our natural and sustainable city

Performance Indicators 2018/19

Measure	Program	Target	Result	Status	Comments
% increase in organisation energy usage each year since 2003/04 (shared with CWI)	Environmental Program	<= 5		Annual Measure	Trending 0% increase, with street lighting
% increase in organisation potable water usage on 2003/04 usage (shared with CWI)	Environmental Program	<= 0			Trending 46% decrease in consumption compared to same period last year. The ability to meet this target is impacted upon by the drought and harvested water storage levels.

Operational plan projects for 2018/19

Centres and Neighbourhood program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
146 Bowden St Trunk Drainage	On Track	On Track	On Track		On Track	\$963,400	\$1,740	Currently negotiating Deed of Agreement with VIVA. Design 90% complete.
Shepherds Bay Outlet	On Track	On Track	On Track		On Track	\$770,000	\$90,000	Impacted by the 146 Bowden Street Trunk Drainage Works. Works to be done in concurrence.
Ann Thorn Park Catchment Works	On Track	On Track	On Track	28/02/2019	On Track	\$960,571	\$318,015	
Stormwater Improvement Works - Renewal	On Track	On Track	On Track		On Track	\$662,205	\$212,726	
Stormwater Asset Replacement Renewal	On Track	On Track	On Track		On Track	\$3,207,516	\$812,689	
Environmental program								
RALC Multi-Purpose Centre - Solar	On Track	On Track	On Track	19/11/2018	On Track	\$174,838	\$53,553	Minor "fine tuning" issues are being rectified prior to final commissioning.
Waste - to - Art	On Track	On Track	On Track	31/10/2019	On Track	\$34,000	\$9,000	The SWAP 2017/18 was completed in October 2018 - 206 entries and 81 art pieces exhibited across 5 categories. Preparation for delivery of the 2019 SWAP program will commence in Quarter 2.
West Ryde Community Centre Solar Project	On Track	On Track	Action Required	31/05/2019	At risk	\$32,000		Request for quotation is out to market. Feasibility and Return On Investment review to be conducted upon review of proposals received. The Project is being impacted by the need to re-evaluate how safe access to the building's roof will occur post installation. Solutions could potentially significantly impact the economic viability of the project.

Foreshore program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
Bennelong Park Groyne and Foreshore Improvement	On Track	On Track	Action Required	26/11/2018	On Track	\$350,864	\$49,500	The scope for this project has been revised and reduced. RMS will undertake to complete installation. Council is now tasked with completing design plans only and some community consultation (Ryde Concord Sailing Club) with grant funding up to \$70k. Q1 adjustment is proposing reduction of \$331k in approved budget.
Open Space, Sport & Recreation program								
Ryde Biodiversity Plan - Implementation	On Track	On Track	On Track	28/06/2019	On Track	\$161,510	\$5,475	Scoping and designs completed and procurement is underway for Stage 2 Bush Regeneration signage in Natural Areas. Delineation project site scoping and planning was undertaken this quarter. Corridor planting program investigation is underway.
Park & Open Space Tree Planting Program	On Track	On Track	On Track	31/10/2018	On Track	\$52,000	\$24,327	
Field of Mars Visitor Centre Road and Stormwater Disposal Works	On Track	On Track	On Track	31/05/2019	On Track	\$50,000	\$7,500	Site inspection completed. 3 design solutions are being scoped. Awaiting stakeholder engagement and specifically a meeting with RHHHFFS to help select preferred option. This meeting is expected to take place in the first two weeks of November 2018
Terrys Creek Walking Trail	On Track	On Track	On Track	01/03/2019	On Track	\$459,791	\$161,055	New tender out to market for Stage 2 Boardwalk this quarter. Installation to include 3 sets of stairs and 1 bridge crossing anticipated to occur during Quarter 3.
Waste and Recycling program								
Laurel Park Litter Prevention	On Track	On Track	On Track		On Track	\$62,639	\$3,024	Further work to occur this FY with local businesses.
Porters Creek Precinct	On Track	On Track	On Track		On Track	\$400,000	\$98,377	
Old Landfill Sites Subsidence Program Renewal	On Track	On Track	On Track	30/03/2019	On Track	\$250,000	\$75,156	
Community Problem Waste Recycling Centre	On Track	On Track	On Track		On Track	\$190,000		Expenditure to occur in Q2
Managing Waste Reduction in Multi Unit Dwellings	On Track	On Track	On Track		On Track	\$85,000	\$18,394	
Eastwood Litter Prevention Campaign	On Track	On Track	On Track		On Track	\$152,654	\$20,059	
Porters Creek Feasibility Study for CRC	On Track	On Track	On Track		On Track	\$50,000	\$11,200	



Business opportunity and investment

Businesses benefit from a prosperous local economy

Summary

All projects are progressing as planned.

Strengthening Business Networks

Partnerships shape business growth, investment and development

Macquarie Park

Macquarie Park expands its role as a leading commercial centre and innovation district

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base	buuget	Changes	buuget	TID	TID	
Income	-17		-17	-4	-4	-5.2%
Expenditure	1,443		1,443	400	373	7.2%
Total Base	1,427		1,427	396	369	7.4%
Non-Capital						
Income				2		
Expenditure	1,061	-547	514	262	326	-19.7%
Total Non-Capital	1,061	-547	514	264	326	-19.0%
Capital						
Income						
Expenditure	4,537	7	4,544	404	2,752	-85.3%
Total Capital	4,537	7	4,544	404	2,752	-85.3%
Transfers from reserves	-5,887	545	-5,342		-2,238	-100.0%
Transfers to Reserves		-5	-5			
Total Reserve Movements	-5,887	540	-5,347		-2,238	-100.0%
Book Value of Assets						
Advances						
Loan Proceeds						
Loan Repayments						
Total Loan Proceeds						
Net Result for Outcome	1,138		1,138	1,065	1,209	-11.9%

Outcome: Our smart and innovative city

Operational plan projects for 2018/19

Centres and Neighbourhood program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
TMA for Macquarie Park	On Track	On Track	On Track	30/06/2019	On Track	\$100,000		Recruitment of new CEO for Connect commenced in Q1, to be finalised in Q2.
West Ryde Plaza	On Track	On Track	On Track	31/05/2019	On Track	\$1,565,633	\$24,850	Lighting to be finalised in Q2.
Footpath Upgrade - Khartoum Road	On Track	On Track	On Track	30/04/2019	On Track	\$850,000	\$127,628	
Place Making Macquarie Park	On Track	On Track	On Track	30/04/2019	On Track	\$100,000	\$50,000	MPID/Venture Café funding confirmed in Q1.
Town Centre Upgrade implementation - Renewal	On Track	On Track	On Track	31/05/2019	On Track	\$1,963,407	\$247,065	Design finalised and tender held Q1
Community and Cultural program								
Macquarie-Ryde Futures-PhD Social Inclusion	On Track	On Track	On Track	30/06/2019	On Track	\$15,000	\$15,000	
Economic Development program								
Implementation of Marketing Plan	On Track	On Track	On Track	30/06/2019	On Track	\$75,000	\$18,373	Consultation for new Mac Pk Marketing Plan undertaken throughout Q1.
Economic Development Plan Implementation	On Track	On Track	On Track	30/06/2019	On Track	\$40,000	\$8,469	
Land Use Planning program								
Macquarie-Ryde Futures-PhD-Urban Planning	On Track	On Track	On Track	30/06/2019	On Track	\$15,000	\$15,000	On Track to meet yearly target. Meeting with candidate completed in Q1 to guide literature review.
Strategic City program								
Planting Embellishment Program - Macquarie Park	On Track	On Track	On Track	30/04/2019	On Track	\$30,000	\$4,500	Scope finalised in Q1.
Transport and Pedestrian Initiatives - Macquarie Park	On Track	On Track	On Track	31/05/2019	On Track	\$135,000	\$59,500	
Public Art Embellishment in Macquarie Park	On Track	On Track	Action Required	31/05/2019	On Track	\$300,000	\$45,000	Shrimpton's Creek component to be reported back to Council.
Wireless Services and Smart Technologies Implementation in Macquarie Park	On Track	On Track	On Track	31/05/2019	On Track	\$245,460	\$30,000	
Lachlan's Line - Community Facility	On Track	On Track	On Track	16/11/2018	On Track	\$36,018	\$19,600	



Summary

All projects are progressing as planned with the following exceptions:

- The Integrated Transport Strategy Implementation is delayed.
- The Eastwood Traffic & Parking Study required additional funds to complete additional modelling.
- The See Street Traffic Facilities Expansion has been deferred following a recent government announcement re combining education campuses that will have significant traffic impacts on the surrounding area.

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base						
Income	-13,085	552	-12,533	-2,283	-2,302	-0.8%
Expenditure	11,563	-163	11,400	2,635	2,854	-7.7%
Total Base	-1,522	389	-1,133	352	551	-36.2%
Non-Capital						
Income	-216	-15	-231		-54	-100.0%
Expenditure	347	181	528	29	135	-78.7%
Total Non-Capital	131	166	297	29	81	-64.4%
Capital						
Income	-20,045	-1,592	-21,637	-12,331	-5,045	144.4%
Expenditure	18,877	2,312	21,190	5,489	5,940	-7.6%
Total Capital	-1,168	720	-448	-6,842	895	-864.6%
Transfers from reserves	-19,052	-1,452	-20,505		-1,762	-100.0%
Transfers to Reserves	20,000		20,000			
Total Reserve Movements	948	-1,452	-505		-1,762	-100.0%
Book Value of Assets						
Advances						
Loan Proceeds						
Loan Repayments						
Total Loan Proceeds						
Net Result for Outcome	-1,611	-177	-1,788	-6,461	-234	2656%

Outcome: Our connected and accessible city

Performance Indicators 2018/19

Measure	Program	Target	Result	Status	Comments
% community satisfaction with maintaining local roads	Roads Program	>= 90%		On Track	During this period, 41 requests to fix pot-holes were received and all completed within the specified timeframe.
# passengers transported by Shop Ryder, annually	Traffic & Transport Program	>= 38,000	13,749	Annual Measure	13,749 passenger movements this quarter

Operational plan projects for 2018/19

Foreshore program	Time	Cost	Scope	Anticipated Delivery	Status	Approved Budget	YTD Actual	Comments
Seawalls/Retaining Walls	On Track	On Track	On Track		On Track	\$1,128,044	\$829,497	
Refurbishment Renewal								
Library program								
Library Public Multimedia Lab	On Track	On Track	On Track	29/03/2019	On Track	\$50,000	\$9,251	Substantial planning completed, and project is now underway. Significant work scheduled for Q2
Libraries Public PC Renewal	On Track	On Track	On Track	31/05/2019	On Track	\$70,000		Significant progress on planning. Work currently scheduled for Q3 and Q4
Paths and Cycleways program								
Cycleways Construction Expansion	On Track	On Track	On Track		On Track	\$1,140,072	\$483,819	Herring Rd-Balaclava Rd. Community consultation process has commenced. Advertising of tender for construction is pending.
Footpath Construction Renewal	On Track	On Track	On Track		On Track	\$850,000	\$125,847	
Field of Mars Shared Use Path	On Track	On Track	On Track		On Track	\$30,000	\$7,647	
Footpath Construction Expansion	On Track	On Track	On Track		On Track	\$930,547	\$204,646	
Roads program								
Heavy Patching	On Track	On Track	On Track		On Track	\$380,800	\$60,082	
Flood Mitigation/Constitution Road Upgrade	On Track	On Track	On Track		On Track	\$500,000	\$133,943	Multi year project. Various design still in progress. Final scope of works are dependent on adjoining developments.
Integrated Transport Strategy Implementation	Action Required	On Track	On Track		Action Required	\$250,000	\$37,500	Appropriate action is being undertaken.
Kerb and Gutter Renewal	On Track	On Track	On Track		On Track	\$200,000	\$34,183	
Pittwater Road Upgrade (High St - Field of Mars)	On Track	On Track	On Track		On Track	\$350,000	\$52,500	Design and Tendering in 2018/19. Ausgrid power pole relocation.
Road Resurfacing Renewal	On Track	On Track	On Track		On Track	\$6,249,100	\$2,125,218	
Bridge Upgrade / Renewal	On Track	On Track	On Track		On Track	\$380,000	\$57,000	
Road Kerb Renewal	On Track	On Track	On Track		On Track	\$4,554,432	\$864,723	
Regulatory program								
School Zone Parking Officers	Action Required	On Track	On Track	30/10/2018	On Track	\$216,000	\$1,960	Recruitment of the 2 new Temporary Parking Officers has been delayed. Recruitment has now been finalised and the Team will be operational from the beginning of November.

Traffic & Transport program	Time	Cost	Scope	Anticipated Delivery	Status	Approved Budget	YTD Actual	Comments
See Street Traffic Facilities Expansion	On Track	On Track	Action Required		Action Required	\$25,000	\$3,750	Recommendation to defer this project following the recent announcement of an education precinct at Meadowbank TAFE that would combine a primary school, high school and TAFE on a single campus that would have significant traffic impacts on the surrounds.
Bus Stop Seats - new	On Track	On Track	On Track		On Track	\$36,800	\$5,520	
Traffic Facilities Renewal	On Track	On Track	On Track		On Track	\$250,000	\$45,651	
Car Park Renewal	On Track	On Track	On Track		On Track	\$380,000	\$57,000	REF and Community Consultation to take place. Construction expected to commence February 2019.
Eastwood Traffic & Parking Study	On Track	Action Required	On Track	11/12/2018	Action Required	\$81,109	\$26,877	Q1 budget adjustment has been put through to account for the additional modelling works required and subsequent independent verification.
Bus Stop DDA compliance	On Track	On Track	On Track		On Track	\$198,200	\$14,964	
Pedestrian Accessibility & Mobility Plan	On Track	On Track	On Track	28/06/2019	Not Started	\$50,000		Consultant to be engaged to review status of existing key centre PAMP's namely Top Ryde Centre, Meadowbank West Station, Eastwood Centre, Macquarie Park, West Ryde Centre, Gladesville Centre, Coxs Rd, Blenheim Rd
Road Safety Upgrades and Improvement	On Track	On Track	On Track		On Track	\$50,000	\$7,266	
Traffic Calming Devices	On Track	On Track	On Track		On Track	\$699,467	\$279,071	
PAMP Implementation Works - Central, East and West Wards	On Track	On Track	On Track	28/06/2019	On Track	\$175,000	\$32,456	1 PAMP treatment completed in West Ward this quarter. 9 more are scheduled for delivery over the next 3 quarters



An engaged, connected community

People feeling connected within their community

Summary

All projects are now progressing as planned.

Commencement of the School Zone Parking Officers project was delayed due to recruitment issues – now scheduled to commence in November.

Celebrating culture and heritage

A distinct local identity built on our city's character and rich cultural heritage

Accessible community facilities

Easy access to diverse cultural spaces, places and opportunities

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base						
Income	-1,353		-1,353	-533	-244	118.3%
Expenditure	5,962	4	5,966	1,426	1,616	-11.8%
Total Base	4,609	4	4,613	893	1,372	-34.9%
Non-Capital						
Income				0		
Expenditure	405	60	465	28	133	-78.9%
Total Non-Capital	405	60	465	28	133	-79.1%
Capital						
Income						
Expenditure	498	44	542	111	125	-10.8%
Total Capital	498	44	542	111	125	-10.8%
Transfers from reserves	-648	-60	-708	-36	-50	-27.6%
Transfers to Reserves	260		260			
Total Reserve Movements	-388	-60	-448	-36	-50	-27.6%
Book Value of Assets						
Advances						
Loan Proceeds						
Loan Repayments						
Total Loan Proceeds						
Net Result for Outcome	5,124	48	5,172	996	1,580	-37.0%

Outcome: Our diverse and inclusive city

Operational plan projects for 2018/19

Centres and Neighbourhood program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual	Comments
Ryde Heritage Information Centre	On Track	On Track	On Track	30/06/2019	On Track	\$30,000		Launch event held in Q1,
Community and Cultural program								
South Asian Film, Arts & Literature Festival (SAFAL)	On Track	On Track	On Track	31/05/2019	On Track	\$10,000	\$10,000	
Ryde Remembers - ANZAC	On Track	On Track	On Track		Forward Planning	\$10,000		
Art Project	On Track	On Track	On Track		Forward Planning	\$56,034		
Ryde Youth Theatre Group	On Track	On Track	On Track	30/06/2019	On Track	\$75,000	\$16,782	
Ryde Hunters Hill Symphony Orchestra	On Track	On Track	On Track	31/12/2018	On Track	\$50,000		Community Grant to be paid in December quarter.
Munch and Music	On Track	On Track	On Track	30/06/2019	Forward Planning	\$20,000		Project awaiting the commencement of the new Arts and Culture position.
Land Use Planning program								
Macquaire Library and Creativity Hub Design	On Track	On Track	On Track	02/11/2018	On Track	\$113,709	\$1,350	VPA exhibited in Q1.
Heritage Grants Scheme	On Track	On Track	On Track	30/06/2019	On Track	\$20,000		Launch of the Grants completed in Q1 - letter box drop and launch event to heritage property owners completed.
Library program								
Library Books	On Track	On Track	On Track	28/06/2019	On Track	\$498,300	\$111,114	Orders and profiles completed, delivery underway and will continue through the year
Library Strategic Plan	On Track	On Track	On Track	31/05/2019	On Track	\$20,000		Substantial progress has been made. Work has been inhouse, with expenditure anticipated in Q2 and Q3



Advocacy on key issues

Achieving the best outcomes for the City of Ryde and its people

Summary

All projects are progressing as planned.

An engaged and informed community

Residents trust Council and feel well informed, heard, valued and involved.

Well Led, Financially Sustainable

Transparent, responsible leadership and governance

2018/19 (\$'000)	Revised Budget	Proposed Changes	Projected Budget	Actual YTD	Budget YTD	% Variance
Base		<u> </u>				
Income	-79,760	800	-78,960	-72,045	-71,374	0.9%
Expenditure	28,902	139	29,040	2,126	4,982	-57.3%
Total Base	-50,858	939	-49,920	-69,919	-66,392	5.3%
Non-Capital						
Income				0		
Expenditure	892		892	145	309	-53.1%
Total Non-Capital	892		892	145	309	-53.1%
Capital						
Income				-320		
Expenditure	6,615		6,615	1,390	2,319	-40.1%
Total Capital	6,615		6,615	1,070	2,319	-53.9%
Transfers from reserves	-9,844	-1,248	-11,092		-1,022	-100.0%
Transfers to Reserves	32,295	181	32,476			
Total Reserve Movements	22,451	-1,067	21,384		-1,022	-100.0%
Book Value of Assets	-1,200		-1,200	-466	-300	55.2%
Advances						
Loan Proceeds	-700		-700		-175	-100.0%
Loan Repayments	662		662	156	166	-6.0%
Total Loan Proceeds	-1,238		-1,238	-310	-309	0.2%
Net Result for Outcome	-22,137	-129	-22,266	-69,014	-65,095	6.0%

Outcome: Our Open and Progressive City


Performance Indicators 2018/19

Measure	Program	Target	Result	Status	Comments
% of calls to the Customer Call Centre resolved at the first point of contact	Customer and Community Relations Program	>= 85%	81%	On Track	The majority of the Customer Service Team are new and are still progressing through training and additional assistance with technical information is required. Staff were not able to resolve complex enquiries relating to Traffic issues that needed to be resolved
% of Calls to the Customer Call Centre Resolved at the first point of contact	Customer and Community Relations Program	>= 85%	81%	On Track	The majority of the Customer Service Team are new and are still progressing through training and additional assistance with technical information is required. Staff were not able to resolve complex enquiries relating to Traffic issues that needed to be resolved
Number of known breaches of statutory/council policy requirements	Governance and Civic Program	0	0%	On Track	
% capital works delivered (±5%)	Internal Corporate Services Program	>= 95%	100%	On Track	95% target is over expectation of 85% delivered in the FY. Measure against IMS Baseline for the Qtr
% returns over benchmark (Bloomberg rate)	Internal Corporate Services Program	>= 0.85%	1.03%	On Track	Q1 above benchmark

Operational plan projects for 2018/19


Community and Cultural program	Time	Cost	Scope	Delivery date	Status	Approved budget	YTD Actual Comments
White Ribbon Accreditation Project	On Track	On Track	On Track	31/12/2019	On Track	\$18,000	Completed the Induction and White Ribbon Working Group to be formed.
Customer and Community Relations program							
Community Perception Study					Forward Planning	\$35,000	
City Wide Engagements					Forward Planning	\$30,000	
Governance and Civic program							
Procurement Improvement					Forward Planning	\$100,000	
Provision of Councillor Equipment	On Track	On Track	On Track		On Track	\$11,895	

Internal Corporate Services						Approved	
program	Time	Cost	Scope	Delivery date	Status	budget	YTD Actual Comments
Office Fitout - North Ryde Office	On Track	On Track	On Track		On Track	\$129,036	\$5,471
and Top Ryde Office							
Information Technology Expansion					Forward	\$100,000	
					Planning		1
Plant & Fleet Purchases	On Track	On Track		30/06/2019	On Track	\$3,200,000	\$785,893
Information Technology Renewals	On Track	On Track			On Track	\$1,228,255	
Fit For The Future Action Plan Implementation	On Track	On Track	On Track		Forward Planning	\$150,000	Funds to be used for Best Value Reviews and Asset Management Plan
Open Space, Sport and Recreation					Platifiling		Improvements arising from recent JRA commission.
Program							
Facility Software Upgrade	Action	On Track	On Track	30/11/2018	On Track	\$106,611	\$55,225
	Required						
Organisational Development							
program					Famous	¢20.000	
Intranet Upgrade					Forward Planning	\$30,000	
HR Advisor - Projects	On Track	On Track	On Track	28/06/2019	Forward	\$100,000	\$20,442 Contract delays have held the progression of the major project being the
tariosejests	on made		on mach	20,00,2025	Planning	Ψ100,000	development and implementation of the e-learning system. The project is
							still on track at this stage to be finalised in terms of implementation by the
							end of June 2019.
Property Portfolio program							4
Operational Building Renewal	On Track	On Track			On Track	\$52,900	\$7,935
Civic Centre- Essential Renewal	On Track	On Track	On Track		Forward Planning	\$61,754	
741 Victoria Road	On Track	On Track	On Track		On Track		Consultants being engaged for this project
33-35 Blaxland Road	On Track	On Track			On Track On Track		Consultants being engaged for this project
Commercial Buildings Renewal	On Track	On Track			On Track On Track	\$100,000	\$15,000
Corporate Buildings Renewals	On Track	On Track			On Track	\$40,000	\$6,000
				28/06/2019		\$334,238	\$124,138 Ryde Central project progressing as anticipated. Consultants being engaged.
Ryde Central Regulatory program	On Track	On Track	On Track	28/06/2019	On Track	\$334,238	\$124,138 Ryue Central project progressing as anticipated. Consultants being engaged.
Mobile Field Worker App - Health	On Track	On Track	On Track	31/05/2019	On Track	\$154,787	\$2,467 Appropriate action is being undertaken. Much of Q1 involved in integration
and Building Compliance	OII ITACK	OII Track	On Track	31/03/2013	OII ITACK	Ψ15 4 ,767	and work flow finalisation. Key officer training and User Acceptance Testing
. 0 1							is being scheduled Q2.
Risk Management program							
Claims Officer	On Track	On Track	On Track	31/10/2018	On Track	\$75,000	Claims officer role has been filled and will commence end of October.
Additional Safehold Modules	Action	On Track	On Track	30/06/2019	Forward	\$50,000	Currently assessing the best way to proceed with this initiative. Ease of use
	Required				Planning		Issues have been identified with <i>Vault</i> system. Waiting to determine
							whether the field application for the current <i>Safehold</i> system will fully meet Council requirements – released mid January 2019.
							Council requirements – released mid January 2019.




Reserves Listing Report

Natural Account	Description	18/19 Opening Balance	Budget To Reserve	Budget From Reserve	18/19 Budget Result	Review To Reserve	Review From Reserve	18/19 Review Result
93001 - Inte	ernally Restricted Revenues							
8301	Stockland Creche Contribution							
8302	Voluntary Planning Agreement Reserve	9,840,563.56		-2,149,016.00	7,691,547.56	282,100.00	-170,000.00	7,803,647.56
8303	Accommodation Reserve	11,183,625.18		-2,414,026.00	8,769,599.18			8,769,599.18
8304	Asset Replacement Reserve	19,156,808.70	6,639,390.00	-9,160,585.00	16,635,613.70			16,635,613.70
8305	Plant Replacement Reserve	3,299,694.84	3,240,540.00	-3,567,010.00	2,973,224.84		32,296.00	3,005,520.84
8306	Ryde Aquatic Leisure Centre Reserve	3,373,772.99	4,361,440.00	-5,499,091.00	2,236,121.99			2,236,121.99
8308	Public Art Reserve	15,279.00			15,279.00			15,279.00
8309	Council Election Reserve	117,005.10	220,000.00		337,005.10			337,005.10
8310	Risk Rebate Reserve	•			•			
8311	Investment Property Reserve	21,564,672.67	120,000.00	-890,800.00	20,793,872.67			20,793,872.67
8312	Ryde Central Reserve	12,765,339.87	4,874,000.00	-334,238.00	17,305,101.87		-19,486.00	17,285,615.87
8313	Community Grants Reserve	258,844.00			258,844.00			258,844.00
8314	Carryover Works Reserve	49,933.53		-49,934.00	-0.47			-0.47
8315	Synthetic Sports Surface Reserve	169,063.02	260,000.00	-60,000.00	369,063.02			369,063.02
8316	Transport & Pedestrian Initiatives MP Reserve	144,536.62		-135,000.00	9,536.62			9,536.62
8317	Merger and Transition Reserve	299,200.53		-150,000.00	149,200.53			149,200.53
8318	Porters Creek Reserve							
8319	Insurance Fluctuation Reserve	650,000.00		-200,000.00	450,000.00			450,000.00
8320	WHS & Injury Management Reserve	194,736.55		-125,000.00	69,736.55		-20,000.00	49,736.55
8321	Public Domain Plan Reserve							
8322	Planning Proposal Reserve	243,905.15	30,000.00	-150,000.00	123,905.15			123,905.15
8323	Macquarie University VPA Reserve	273,053.67			273,053.67			273,053.67
8340	Affordable Housing Reserve		30,000.00	-5,000.00	25,000.00			25,000.00
8341	Workers Compensation Reserve	500,000.00	949,760.00		1,449,760.00			1,449,760.00
	Total Internally Restricted Revenues	84,100,034.98	20,725,130.00	-24,889,700.00	79,935,464.98	282,100.00	-177,190.00	80,040,374.98
93002 - Inte	ernally Restricted Liabilities							
8327	Employee Leave Entitlements Reserve	4,751,907.00			4,751,907.00			4,751,907.00
8328	Refundable Deposits Reserves	15,156,798.13			15,156,798.13			15,156,798.13
8329	Interest on Refundable Deposits Reserve	377,366.19			377,366.19			377,366.19
	Total Internally Restricted Liabilities	20,286,071.32			20,286,071.32			20,286,071.32



Reserves Listing Report

Natural Account	Description	18/19 Opening Balance	Budget To Reserve	Budget From Reserve	18/19 Budget Result	Review To Reserve	Review From Reserve	18/19 Review Result
93003 - Sec	ction 7.11 Contribution Reserves							
8351 8352 8353 8354	Community & Cultural Facilities Reserve Open Space & Recreation Facilities Reserve Roads & Traffic Management Facilities Reserve Stormwater Management Facilities Reserve	15,491,100.93 57,302,776.14 -89,466.00 3,798,600.74	5,520,520.00 13,450,630.00 1,874,430.00 617,750.00	-622,487.00 -9,125,434.00 -4,795,971.00 -3,570,820.00	20,389,133.93 61,627,972.14 -3,011,007.00 845,530.74	250,000.00	-120,000.00 -866,609.00 -300,000.00	20,519,133.93 61,627,972.14 -3,877,616.00 545,530.74
8355	Section 7.11 Plan Administration Reserve Total Section 7.11 Contribution Reserves	29,104.61 76,532,116.42	90,050.00 21,553,380.00	-145,960.00 -18,260,672.00	-26,805.39 79,824,824.42	250,000.00	-1,286,609.00	-26,805.39 78,788,215.42
93004 - Oth 8376 8378 8379 8380 8381 8382 8383	ner External Restrictions Domestic Waste Management Reserve Macquarie Park Corridor Special Rate Reserve Stormwater Management Service Charge Reserve Sale of Roads Reserve Affordable Housing Contribution Infrastructure Special Rate Reserve 146 Bowden St Trunk Drainage Court Settlement	12,082,788.98 1,994,357.46 1,221,878.83 259,000.00 138,910.00 974,017.97 963,400.00	19,743,600.00 1,530,760.00 1,046,990.00 12,120,530.00	-20,068,600.00 -1,969,760.00 -946,575.00 -12,237,793.00 -963,400.00	11,757,788.98 1,555,357.46 1,322,293.83 259,000.00 138,910.00 856,754.97	-69,000.00	-346,014.00 -30,000.00	11,411,774.98 1,486,357.46 1,322,293.83 259,000.00 138,910.00 826,754.97
	Total Other External Restrictions	17,634,353.24	34,441,880.00	-36,186,128.00	15,890,105.24	-69,000.00	-376,014.00	15,445,091.24
93005 - Un 8401 8403 8405 8416 8417 8418	expended Grants Reserves U/Exp Grant - Home Modification & Maintenance U/Exp Grant - Volunteer Referral Agency U/Exp Grant - Library Subsidy U/Exp Grant - Financial Assistance Grants U/Exp Grant - Road Services Unit Management U/Exp Grant - Macquarie Park Master Plan	31,234.44 56,395.11 1,260,410.00 466,179.00	33,120.00 60,830.00 260,000.00	-260,000.00	64,354.44 117,225.11 1,260,410.00 466,179.00		-1,260,410.00 -466,179.00	64,354.44 117,225.11
8418 8435 8439 8443 8446	U/Exp Grant - Macquarie Park Master Plan U/Exp Grant - WASIP U/Exp Grant - Vacation Care Program Grant U/Exp Grant - Curzon St/ Smith St Pedestrian (RT U/Exp Grant - Vimiera Road Traffic Facilities Rene	220.86 5,253.73			220.86 5,253.73			220.86 5,253.73
8446 8447 8451	U/Exp Grant - Wimiera Road Traffic Facilities Refie U/Exp Grant - M2 Advertising Public Benefit (RMS U/Exp Grant - Rowe St Eastwood Traffic Calming	36,738.00			36,738.00			36,738.00



Reserves Listing Report

Natural Account	Description	18/19 Opening Balance	Budget To Reserve	Budget From Reserve	18/19 Budget Result	Review To Reserve	Review From Reserve	18/19 Review Result
8455	U/Exp Grant - Planning for Ageing Population	4,560.00			4,560.00			4,560.00
8458	U/Exp Grant - Macquarie Park - Property	6,000,000.10		-6,000,000.00	0.10			0.10
8459	U/Exp Grant - Restoring Blue Gum High in Denisto	156.83			156.83			156.83
8461	U/Exp Grant - Better Waste & Recycling Fund	63,530.00	143,790.00	-114,654.00	92,666.00			92,666.00
8462	U/Exp Grant - Agincourt and Balaclava Rd TCS							
8463	U/Exp Grant - Ivan Hoe Estate Collective Impact	20,000.00			20,000.00			20,000.00
8464	U/Exp Grant - CDAT							
8465	U/Exp Grant - Blaxland Road SUP - Stage 3 (RMS							
8466	U/Exp Loan - LIRS Phase 1							
8467	U/Exp Loan - LIRS Phase 2							
8468	U/Exp Grant - Ryde Remembers (ANZAC)							
8469	U/Exp Grant - NSW Youth Council Conference							
8470	U/Exp Grant - Shrimptons Creek Corridor Embellis	2,774,736.82		-2,788,737.00	-14,000.18		14,000.00	-0.18
8471	U/Exp Grant - Morrison Rd LATM							
8472	U/Exp Grant - Laurel Park Litter Prevention	27,739.00	-27,739.00					
8473	U/Exp Grant - NSW Small Business	5,000.00			5,000.00	-5,000.00		
8474	U/Exp Grant - OLG					1,450,000.00		1,450,000.00
8475	U/Exp Grant - Bennelong Park Groyne and Foresh	10,864.00		-10,864.00				
8476	U/Exp Grant - Pedestrian Accessibility & Mobility F	751.21			751.21			751.21
	Total Unexpended Grants Reserves	10,763,769.10	470,001.00	-9,174,255.00	2,059,515.10	1,445,000.00	-1,712,589.00	1,791,926.10
Internal Lo	ans							
8901	Internal Loan - RALC Reserve	-2,078,337.71	65,450.00		-2,012,887.71			-2,012,887.71
	Total Internal Loans	-2,078,337.71	65,450.00		-2,012,887.71			-2,012,887.71
TOTAL RE	SERVES	207,238,007.35	77,255,841.00	-88,510,755.00	195,983,093.35	1,908,100.00	-3,552,402.00	194,338,791.35

Appendix B

		Approved Budget 2018/2019	Actual 2018/2019	Proposed Changes 2018/2019	
Strategic City program					
1011467 Sale of CPR	Op Inc	(13,620)		13,620	No proceeds expected from the sale of CPR in 2018/19
4130720 Wireless Services and Smart Technologies Implementation in M	NCP Exp	245,460			Budget transferred to Shrimpton's Creek Corridor Embellishment Project as Wi-Fi and Smart Technology to be delivered with the embellishment of the corridor
4130743 Public Art Embellishment in Macquarie Park	NCP Exp	300,000			Budget transferred to Shrimpton's Creek Corridor Embellishment Project as Wi-Fi and Smart Technology to be delivered with the embellishment of the corridor
4142858 Planting Embellishment Program - Macquarie Park	Сар Ехр	30,000			Funding to be transferred from Place Making Macquarie Park project
4130720 Wireless Services and Smart Technologies Implementation in Macquarie Park	From Res	(245,460)		245,460	Budget transferred to Shrimpton's Creek Corridor Embellishment Project as Wi-Fi and Smart Technology to be delivered with the embellishment of the corridor
4130743 Public Art Embellishment in Macquarie Park	From Res	(300,000)		300,000	Budget transferred to Shrimpton's Creek Corridor Embellishment Project as Wi-Fi and Smart Technology to be delivered with the embellishment of the corridor
4142858 Planting Embellishment Program - Macquarie Park	From Res	(30,000)		(7,000)	Funding to be transferred from Place Making Macquarie Park project
Total Strategic City program				13,620	
Organisational Development program					
2211001 Organisational Development Administration	Ор Ехр		1,800	1,800	Study Assistance not budgeted for
2211533 Workforce Culture Administration	Ор Ехр		1,800	1,800	Study Assistance not budgeted for
Total Organisational Development program				3,600	
	•	,			
Risk Management program					
		1			

1711001	Procurement Administration	Op Inc	(5,540)		5,540	To align the Motor Vehicle budget
1011001	General Counsel - Administration	Ор Ехр	23,540	9,333	6,120	To align the Motor Vehicle budget
1611139	Internal Audit	Ор Ехр	51,360	20,512	80,000	Additional fees related to Code of Conduct investigation expenses and Internal Audit casual staff costs
1611211	Risk Management	Ор Ехр	50,000	1,000	(25,000)	Funding to be transferred to Internal Audit program
Total Risk	Management program				66,660	

Appendix B

Budget Actual Changes
2018/2019 2018/2019 2018/2019 Comments

Community and Cultural program

6410000 Events- Community	Ор Ехр		15,538	30,000	This is for addressing an increase in risk and safety now required for events (such as extra security and target hardening) it is also for infrastructure and supplies that increase safety and reduce risk.
6811583 Social Development and Capacity Building	Ор Ехр	309,040	47,444	(55,000)	Reduce Salaries and Wages budget due to vacant positions
6911539 Social and Cultural policy and planning	Ор Ехр	133,350	26,908	(3,000)	Reduce Salaries and Wages budget due to vacant positions
6830764 City of Ryde Halls and Facilities Strategy	NCP Exp			70,000	Budget for City of Ryde Hall and Facilities Strategy project funded by VPA Reserve
6930762 Cultural Plan	NCP Exp			'	Budget for Cultural Plan project funded by Section7.11 as per Council Resolution
6930763 Community and Social Wellbeing Plan	NCP Exp			60,000	Budget for Community and Social Wellbeing Plan project funded by Section 7.11 as per Council Resolution
6830764 City of Ryde Halls and Facilities Strategy	From Res			(70,000)	Funding for City of Ryde Hall and Facilities Strategy project
6930762 Cultural Plan	From Res			(60,000)	Funding for Cultural Plan project as per Council Resolution
6930763 Community and Social Wellbeing Plan	From Res			(60,000)	Funding for Community and Social Wellbeing Plan project as per Council Resolution
Total Community and Cultural program				(28,000)	

Customer and Community Relations program

2011001 Customer Service Administration	Ор Ехр	1,353,960	479,595	(36,000)	Reduce Salaries and Wages budget due to vacant positions
2011431 Community Engagement Program	Ор Ехр	537,180	182,169	(16,000)	Reduce Salaries and Wages budget due to vacant positions
6511001 Communications & Media Administration	Ор Ехр	239,130	74,131	(16,000)	Reduce Salaries and Wages budget due to vacant positions
6511527 Social Media Administration	Ор Ехр	238,860	39,235	(31,000)	Reduce Salaries and Wages budget due to vacant positions
6511529 Council Branding & Corporate Image Administration	Ор Ехр	169,630	35,714	(21,000)	Reduce Salaries and Wages budget due to vacant positions
Total Customer and Community Relations program				(120,000)	

Appendix B

Approved Budget 2018/2019

Actual 2018/2019 Proposed Changes 2018/2019 Comments

Open Space, Sport & Recreation program

7511001	Tree Management - Street Trees	Op Inc	(33,050)	(300)	18 000	Reduction income budget due to improve compliance
	-			(300)		
7611001	Parks Open Space - Administration	Op Inc	(10,690)		10,690	To align the Motor Vehicle budget
7711001	Parks Administration	Op Inc	(15,520)	(9,000)	(5,400)	To align the Motor Vehicle budget
7411001	Natural Areas Administration	Ор Ехр	105,650	55,995	57,000	Increase budget to cover new position - Natural Areas Project Officer and fully funded from increase in income
7611001	Parks Open Space - Administration	Ор Ехр	23,540	960	(23,540)	To align the Motor Vehicle budget
7711001	Parks Administration	Ор Ехр	47,080	19,500	11,770	To align the Motor Vehicle budget
7711001	Parks Administration	Ор Ехр	859,992	319,014	(12,000)	Reduce Salaries and Wages budget due to vacant positions
5430747	Plans of Management for Parks	NCP Exp	125,000		(125,000)	Consolidation of budgets for Parks Plans of Management
7730752	Development of Parks Plans of Management	NCP Exp	116,873		125,000	Consolidation of budgets for Parks Plans of Management
7741896	Construction of Skate Facilities within City of Ryde	Cap Inc		(400,000)	(400,000)	Additional NSW State Government Grant received to fund Skate Park Facility project
7741896	Construction of Skate Facilities within City of Ryde	Cap Exp	2,642,727		400,000	Additional NSW State Government Grant received to fund Skate Park Facility project
50011	Sportsfield Floodlighting Renewal	Cap Inc		(20,000)	(20,000)	Additional Football NSW Grant received to fund Sportsfield Lighting at Monash Park - Field 1 $\&$ 2 project
50011	Sportsfield Floodlighting Renewal	Cap Exp	125,000	23,228	20,000	Football NSW Grant funding for sportsfield lighting at Marsfield Park - Field 1& 2 project
50015	Sportsground Amenities Upgrades Renewal	Cap Inc.		(700,000)	(700,000)	Additional NSW Government Grant received to fund Meadowbank Ovals 2 & 3 for 2019/20 financial year
50015	Sportsground Amenities Upgrades Renewal	Сар Ехр	1,202,910	177,091	150,000	Savings made on other projects to fund works for Pidding Park Amenities Sewerage upgrade
50015	Sportsground Amenities Upgrades Renewal	From Res	(1,202,910)		(150,000)	Savings made on other projects to fund works for Pidding Park Amenities Sewerage upgrade
50015	Sportsground Amenities Upgrades Renewal	To Res			700,000	Additional NSW Government Grant received to be transferred to Reserve to fund Meadowbank Ovals 2 & 3 in 2019/20 financial year
50016	Playground Renewal & Construction Renewal	Cap Inc		(807,500)	(807,500)	\$700K additional NSW Government Grant received to fund ANZAC Park and Meadowbank Park District projects and \$108K funding received from insurance claim on Meadowbank Park Playground
50016	Playground Renewal & Construction Renewal	Сар Ехр	1,293,304	637,000	87,500	Funds received for Insurance Claim on Meadowbank Park Playground

Appendix B

			Approved Budget 2018/2019	Actual 2018/2019	Proposed Changes 2018/2019	Comments
50016	Playground Renewal & Construction Renewal	From Res	(1,293,304)		20,000	Savings made through deferral of Glen St Reserve Playground and bringing forward Kotara Park Project and transfer of Public Art to the main project.
50016	Playground Renewal & Construction Renewal	To Res			700,000	Additional NSW Government Grant received to be transferred to Reserve to fund ANZAC Park and Meadowbank Park District projects in 2019/20 financial year
51011	Sportsfield Floodlighting Expansion	Cap Inc		(20,000)	(20,000)	Football NSW Grant funding for sportsfield lighting at Monash Park - Field 1 and additional funding to remove contaminated material
51011	Sportsfield Floodlighting Expansion	Сар Ехр	304,583	52,177	100,000	Football NSW Grant funding for sportsfield lighting at Monash Park - Field 1 and additional funding to remove contaminated material
51011	Sportsfield Floodlighting Expansion	From Res	(304,583)		(80,000)	Additional funding required to remove contaminated material in Monash Park
51028	Passive Parks Expansion and Improvement	Cap Inc	(450,000)	(550,000)	(550,000)	\$500k additional NSW State Government Grant received to be expended on Morrison Bay Park Upgrade and \$50k to be expended on Santa Rosa Park
51028	Passive Parks Expansion and Improvement	Сар Ехр	2,242,431	463,443	500,000	Transfer Income from Public Art
51028	Passive Parks Expansion and Improvement	To Res			50,000	Additional NSW State Government Grant received to be transferred to Reserve to fund Santa Rosa Park Upgrade project in 2019/20 financial year
51029	Synthetic Playing Surfaces Expansion	Сар Ехр	236,692	46,139	(130,000)	Savings made on Christie Park project to fund additional scope of works for Pidding park Amenities for lupgrade of sewerage Pipes
51029	Synthetic Playing Surfaces Expansion	From Res	(236,692)		130,000	upgrade or sewerage ripes Savings made on Christie Park project to fund additional scope of works for Pidding park Amenities for lupgrade of sewerage Pipes
4141776	Shrimptons Creek Corridor Embellishment	Сар Ехр	2,788,737		531,460	Transfer of funds to allow for the delivery of Smart Technology, Wi-Fi and Public Art within the Wilga Park project
4141776	Shrimptons Creek Corridor Embellishment	From Res			(545,460)	Transfer of funds to allow for the delivery of Smart Technology, Wi-Fi and Public Art within the Wilga Park project
4141776	Shrimptons Creek Corridor Embellishment	From Res	(2,788,737)		14,000	Transfer of funds to allow for the delivery of Smart Technology, Wi-Fi and Public Art within the Wilga Park project
5430747	Plans of Management for Parks	From Res	(125,000)		125,000	Consolidation of budgets for Parks Plans of Management
7730752	Development of Parks Plans of Management	From Res	(78,943)		(125,000)	Consolidation of budgets for Parks Plans of Management
Total Ope	en Space, Sport & Recreation program				56,520	

Appendix B

 Approved
 Proposed

 Budget
 Actual
 Changes

 2018/2019
 2018/2019
 2018/2019
 Comments

Centres and Neighbourhood program

53017	Oper - Toilet Blocks - excl sportsfields	Ор Ехр	293,800	165,863	167,000	Transfer Labour cost from Building Services Unit
4130744	Place Making Macquarie Park	NCP Exp	100,000		(7,000)	Transfer funding to Planting Embellishment Program for Macquarie Park project
4130744	Place Making Macquarie Park	From Res	(100,000)		7,000	Transfer funding to Planting Embellishment Program for Macquarie Park project
4111259	Voluntary Planning Agreement Capital Income	Cap Inc		(282,100)	(282,100)	Payment received under VPA relating to 45-61 Waterloo Road - funds to be spent on opens space and network improvements as per LEP incentive
4111259	Voluntary Planning Agreement Capital Income	To Res			282 100	Payment received under VPA relating to 45-61 Waterloo Road - funds to be spent on opens space and network improvements as per LEP incentive
Total Cen	tres and Neighbourhood program				167,000	

Library program

7010528 2 Graf Avenue - West Ryde Library	Ор Ехр	512,400	171,219	(15,000)	Reduce Salaries and Wages budget due to vacant positions
7010531 201 Cox's Road - North Ryde Library	Ор Ехр	284,340	94,986	(5,000)	Reduce Salaries and Wages budget due to vacant positions
7011150 Library Support Services	Ор Ехр	36,200	11,677	10,000	Additional funding required to fund back order of uniforms as delivery was delayed due to factory fire
7011150 Library Support Services	Ор Ехр	1,842,630	669,246	(16,000)	Reduce Salaries and Wages budget due to vacant positions
53026 Oper - Community Buildings - Libraries	Ор Ехр	560,900	104,895	(44,000)	Transfer to library books for remediation of damaged local history books
7240087 Library Books	Сар Ехр	498,300		44,000	Transfer from Community Buildings Libraries for remediation of damaged local history books
Total Library program				(26,000)	

Appendix B

Approved Budget 2018/2019

Actual 2018/2019 Proposed Changes 2018/2019 Comments

Internal Corporate Services program

1011114	General Manager's Office	Op Inc	(10,580)	(800)	10 580	To align the Motor Vehicle budget
	General Manager's Office	Ортис	(10,580)			
1211001	Finance Administration	Op Inc	(10,670)	(2,423)	3,130	To align the Motor Vehicle budget
1211142	Investment Income	Op Inc	(1,553,380)		(250,000)	Increased Restriction to Section 7.11 Contributions from additional Interest on Investment income received from Q1
1211142	Investment Income	Op Inc	(2,355,290)	(1,284,202)	(438,000)	Increased General Revenue from additional Interest on Investment income received from Q1
1311025	Business Rates	Op Inc	(15,777,320)	(15,403,282)	344,000	Business Rates written-down and Residential Rates increased
1311110	Financial Assistance Grant	Op Inc	(2,439,360)	(332,403)	1,108,444	50% of Financial Assistant Grant was paid in 2017/18
1311154	Macquarie Park Corridor Levy	Op Inc	(1,529,740)	(1,479,641)	69,000	Business Rates written-down and Residential Rates increased
1311210	Residential Rates	Op Inc	(30,038,570)	(30,094,061)	(56,000)	Business Rates written-down and Residential Rates increased
8611545	Project Management Office	Op Inc	(5,620)		5,620	To align the Motor Vehicle budget
1011114	General Manager's Office	Ор Ехр	41,430	6,892	(23,540)	To align the Motor Vehicle budget
1011234	Strategy and Innovation	Ор Ехр		5,433	17,890	To align the Motor Vehicle budget
1011234	Strategy and Innovation	Ор Ехр	335,291	69,499	(42,000)	Decrease budget due to vacant positions and saving will be offset the increase budget in Governance Section
1211001	Finance Administration	Ор Ехр	23,520	9,333	6,140	To align the Motor Vehicle budget
1211109	Finance Controlled Items	Ор Ехр	(389,170)		343,000	Salaries and Wages saving has been brought in account
1311001	Rates & Revenue Administration	Ор Ехр	117,780	54,347	30,000	Additional bank charges and fees offset by credit card surcharge fees
1311001	Rates & Revenue Administration	Ор Ехр	(81,940)	(40,205)	(30,000)	Additional bank charges and fees offset by credit card surcharge fees
1411001	Payroll Administration	Ор Ехр		11,900	11,900	Additional funding required to cover agency staff
2111001	Human Resources Administration	Ор Ехр		19,339	10,362	Additional funding required to cover agency staff
2111001	Human Resources Administration	Ор Ехр	2,050	13,950	11,950	LinkedIn not budgeted
2111001	Human Resources Administration	Ор Ехр		15,875	7,738	Additional funding required to cover casual staff
2111531	Recruitment & Selection Administration	Ор Ехр		1,200	4,200	Study Assistance not budgeted for

Appendix B

			Approved Budget 2018/2019	Actual 2018/2019	Proposed Changes 2018/2019	
2211532	Workforce Performance & Review Administration	Ор Ехр		1,200	1,200	Study Assistance not budgeted for
2311001	WHS Development and Management	Ор Ехр		9,915	20,000	Increase budget to cover miscellaneous equipment and WHS related programs, to be funded from WHS reserve
2411001	Information Technology Services Administration	Ор Ехр		258	1,180	Transfer budget from Base Budget Sundries
2411001	Information Technology Services Administration	Ор Ехр	1,180		(1,180)	Transfer to Food and Beverages
2411201	Purchases	Ор Ехр	25,170		(12,000)	Budget to be transferred to Manage engine licenses fees
2411238	TechnologyOne	Ор Ехр	203,930	275,015	103,000	Additional license fee due to increase in rateable properties
2411367	Manage Engine	Ор Ехр		9,437	12,000	Reflect license actual license cost
5710001	Fleet Services Unit Management OPEX	Ор Ехр	190,040	56,998	(32,296)	Realign staff cost
8610001	Business Improvements	Ор Ехр	348,980	90,861	(22,000)	Reduce Salaries and Wages budget due to vacant positions
8611545	Project Management Office	Ор Ехр	11,770		(11,770)	To align the Motor Vehicle budget
8611545	Project Management Office	Ор Ехр	126,837	10,726	(20,000)	Decrease budget due to vacant positions and saving will be offset the increase budget in Governance Section
8810001	Project Development Management	Ор Ехр		442,083	487,020	Opening balance brought forward from 17/18 project management fees for carry over projects 18/19
8810001	Project Development Management	Ор Ехр	(5,115,860)	(6,036,966)	(487,020)	Opening balance brought forward from 17/18 project management fees for carry over projects 18/20
1130675	Fit For The Future Action Plan Implementation	NCP Exp	150,000		(40,000)	Funding to be transferred to Best Value Review for Building Compliance Certification Section
1130675	Fit For The Future Action Plan Implementation	From Res	(150,000)		40,000	Funding to be transferred to Best Value Review for Building Compliance Certification Section
1311110	Financial Assistance Grant	From Res			(1,260,410)	50% of Financial Assistant Grant was paid in 2017/18
2311001	WHS Development and Management	From Res			(20,000)	To cover miscellaneous equipment and WHS related programs, to be funded from WHS reserve
5710001	Fleet Services Unit Management OPEX	From Res	(228,490)		32,296	Realign staff cost
1211142	Investment Income	To Res	1,553,380		250,000	Increased Restriction to Section 7.11 Contributions from additional Interest on Investment income
1311154	Macquarie Park Corridor Levy	To Res	1,530,760		(69,000)	Business Rates written-down and Residential Rates increased
Total Inte	ernal Corporate Services program				115,434	

Appendix B

Budget Actual Changes 2018/2019 2018/2019 2018/2019 Comments	Approved		Proposed	
2018/2019 2018/2019 2018/2019 Comments	Budget	Actual	Changes	
	2018/2019	2018/2019	2018/2019 Comments	

Governance and Civic program

Total Gov	vernance and Civic program				17,600	
1911039	Council Meeting Support	Ор Ехр	171,378	32,732	(16,000)	Decrease budget due to vacant positions and saving will be offset the increase budget in Governance Section
1811525	Governance Framework Administration	Ор Ехр	185,252	116,811	,	Positions not budgeted for
1811525	Governance Framework Administration	Ор Ехр		2,940	11,770	To align the Motor Vehicle budget
1811001	Civic Services Administration	Ор Ехр	483,002	145,752	(22,000)	Decrease budget due to vacant positions and saving will be offset the increase budget in Governance Section
1811001	Civic Services Administration	Ор Ехр	44,090	9,476	,,	To align the Motor Vehicle budget
1811525	Governance Framework Administration	Op Inc		(1,000)	(5,200)	To align the Motor Vehicle budget
1811001	Civic Services Administration	Op Inc	(5,240)	(3,529)	(5,420)	To align the Motor Vehicle budget

Land Use Planning program

4111001 Strategic Planning Administration	Ор Ехр	67,484	20,000	Additional funding required for agency staff
Total Land Use Planning program			20,000	

Appendix B

Approved		Proposed	
Budget	Actual	Changes	
2018/2019	2018/2019	2018/2019 Comments	

Regulatory program

3511001 Building & Land Use Enforcement Administration	Op Inc	(1,152,400)	(722,250)	(75,000)	Increase compliance activities from additional compliance resourcing
3511001 Building & Land Use Enforcement Administration	Op Inc	(4,600)	(3,930)	(6,600)	To align the Motor Vehicle budget
3511200 Public Safety	Op Inc	(5,760)		5,760	To align the Motor Vehicle budget
3711213 Routine Inspections	Op Inc	(306,240)	(68,945)	(11,000)	Increase income to fund new Team Leader position
3711507 Swimming Pool Inspection Program	Op Inc	(4,650)		4,650	To align the Motor Vehicle budget
2811081 Development Assessments	Ор Ехр	2,015,800	735,731	(20,000)	Reduce Salaries and Wages budget due to vacant positions
3511001 Building & Land Use Enforcement Administration	Ор Ехр	11,770	9,760	11,770	To align the Motor Vehicle budget
3811007 Regulatory Control	Ор Ехр	273,280	91,320	(15,000)	Reduce Salaries and Wages budget due to vacant positions
3530761 Best Value Review - Building Compliance & Certification	NCP Exp			40,000	Funding for Best Value Review for Building Compliance Certification Section
3530761 Best Value Review - Building Compliance & Certification	From Res			(40,000)	Funding for Best Value Review for Building Compliance Certification Section
Total Regulatory program				(105,420)	

Economic Development program

Total Economic Development program				
4130722 NSW Small Business	To Res		(5,000)	Grant received in 2017/18 financial year to fund NSW Small Business project
4130722 NSW Small Business	NCP Exp		5,000	Increase budget for NSW Small Business project, funded by grant received in 2017/18

Appendix B

Approved		Proposed
Budget	Actual	Changes
2018/2019	2018/2019	2018/2019 Comments

Catchment program

8510001 Stormwater & Asset Integration Unit Management	Ор Ехр	699,390	188,342	(202,060)	Transfer salaries to Integrated Asset Management program
8511589 Integrated Asset Management	Ор Ехр		16,337	404,755	To realign salaries in accordance with the new structure
5130760 Eastwood TC Flood Study	NCP Exp			150,000	Eastwood Town Centre fine grain flood study and flood plain management works, as per Council Resolution dated on 27 February 2018
5142894 Small Rd and Lavarack St Drainage Expansion	Сар Ехр			150,000	Construction of new stormwater pipeline and upgrade works to the downstream infrastructure
5130760 Eastwood TC Flood Study	From Res			(150,000)	Eastwood Town Centre fine grain flood study and flood plain management works, as per Council Resolution dated on 27 February 2018
5142894 Small Rd and Lavarack St Drainage Expansion	From Res			(150,000)	Construction of new stormwater pipeline and upgrade works to the downstream infrastructure
Total Catchment program				202,695	

Environmental program

3211585 Home Waste and Sustainability	Ор Ехр	78,000		(68,000)	Reduce the budget to reflect the actuals
3211585 Home Waste and Sustainability	Ор Ехр		20,014	122,000	Increase the budget to fund additional staff costs
8311001 Environmental Administration	Ор Ехр	394,600	147,549	18,000	Fully funded waste and environmental compliance role
3211585 Home Waste and Sustainability	From Res	(78,000)		(54,000)	Increase the budget to fund additional staff costs
Total Environmental program				18,000	

Appendix B

Approved Budget 2018/2019

Actual 2018/2019 Proposed Changes 2018/2019 Comments

Traffic & Transport program

4710226 Development Management OPEX	Ор Ехр	286,653	265,449	100,000 Increase salaries and wages budget to fund additional cost in Public Domain Assessments program and the increase funded by VPA Reserve
4710226 Development Management OPEX	Ор Ехр			350,000 No more contractors used to undertake development related works and temporary staff have been appointed to undertake works
4710226 Development Management OPEX	Ор Ехр	350,000		(350,000) No more contractors used to undertake development related works and temporary staff have been appointed to undertake works
4910001 Traffic & Transport Section Management	Ор Ехр	1,011,080	267,143	(60,000) Reduce Salaries and Wages budget due to vacant positions
4930729 Devlin Street Traffic Study	NCP Exp			19,486 Ryde Central Implications
4930732 Eastwood Traffic & Parking Study	NCP Exp	81,109		146,609 Funding for Eastwood Traffic & Parking Study project
4942891 Cambridge St Gladesville - Traffic Mgnt Devices	Cap Inc			(35,000) Additional RMS Blackspot Grant received
4942893 Top Ryde - Construction of 40km/hr HPAA	Cap Inc			(513,100) Additional RMS Grant received
4942890 Feasibility Multi-deck Car Park Rowe St Eastwood	Сар Ехр			550,000 Increase budget for preparation of a preferred design for the provision of min 150 shopper car parking spaces in Eastwood project as per Council Resolution dated on 24 July 2018
4942891 Cambridge St Gladesville - Traffic Mgnt Devices	Сар Ехр			35,000 RMS Funding to remove a BLACKSPOT from the Ryde LGA and improved Safety
4942893 Top Ryde - Construction of 40km/hr HPAA	Сар Ехр			513,100 RMS Funded safe speeds in high pedestrian activity and local area program
4710226 Development Management OPEX	From Res			(100,000) Increase salaries and wages budget to fund additional cost in Public Domain Assessments program and the increase funded by VPA Reserve
4930729 Devlin Street Traffic Study	From Res			(19,486) Ryde Central Implications
4930732 Eastwood Traffic & Parking Study	From Res	(81,109)		(146,609) Funding for Eastwood Traffic & Parking Study project
4942890 Feasibility Multi-deck Car Park Rowe St Eastwood	From Res			(550,000) Increase budget for preparation of a preferred design for the provision of min 150 shopper car parking spaces in Eastwood project as per Council Resolution dated on 24 July 2018
Total Traffic & Transport program				(60,000)

Appendix B

 Approved
 Proposed

 Budget
 Actual
 Changes

 2018/2019
 2018/2019
 2018/2019
 Comments

Waste and Recycling program

5810001 DWM Unit Management	Ор Ехр	395,760	175,544	129,185	Realign staff cost
5810404 DWM Waste Billing OPEX	Ор Ехр	280,620	111,373	(32,296)	Realign staff cost
5830698 Community Problem Waste Recycling Centre	NCP Exp	190,000			Increase budget to reflect the actual payment for council proportion of the CRC at Artarmon
50027 Old Landfill SitesSubsidence Renewal	Cap Inc			(150,000)	Additional capital contribution received from Eastwood Ryde Netball Assocaition to Co-fund two netball courts at Meadowbank Park
50027 Old Landfill SitesSubsidence Renewal	Сар Ехр	250,000	114,280	280,000	Additional funding for Meadowbank Park - Netball Resurfacing
50027 Old Landfill SitesSubsidence Renewal	From Res	(250,000)		(130,000)	Additional funding for Meadowbank Park - Netball Resurfacing
5810001 DWM Unit Management	From Res	(507,760)		(129,185)	Realign staff cost
5810404 DWM Waste Billing OPEX	From Res	(356,950)		32,296	Realign staff cost
5830698 Community Problem Waste Recycling Centre	From Res	(190,000)		(15,125)	Increase budget to reflect the actual payment for council proportion of the CRC at Artarmon
Total Waste and Recycling program					

Property Portfolio program

5610502 Property Portfolio Management OPEX	Op Inc	(6,240)	(1,964)	(5,620)	To align the Motor Vehicle budget
5510001 Building Services Unit Management	Ор Ехр	1,225,620	225,213	(167,000)	Transfer salaries and wages budget to Oper - Toilet Blocks program
5610502 Property Portfolio Management OPEX	Ор Ехр	11,770	3,900	11,770	To align the Motor Vehicle budget
5610502 Property Portfolio Management OPEX	Ор Ехр	657,632	103,969	(64,593)	Realign staff cost
Total Property Portfolio program				(225,443)	

Appendix B

		Approved Budget 2018/2019	Actual 2018/2019	Proposed Changes 2018/2019	
Roads program					
4710001 Road Services Unit Management	Op Inc	(950,080)	(118,410)	478,361	50% of Financial Assistant Grant was paid in 2017/18
4710001 Road Services Unit Management	Op Inc	(73,810)		73,810	Removed duplication of M2 Grant Income
4710001 Road Services Unit Management	Ор Ехр	393,600	230,383	(202,695)	Transfer salaries to the new Integrated Asset Management program
50004 Road Kerb Renewal	Сар Ехр	4,904,432	1,028,448	170,000	Additional costs relate to detailed design works for Princess Street & Terry Road projects
50004 Road Kerb Renewal	From Res	(4,904,432)		(170,000)	Additional costs relate to detailed design works for Princess Street & Terry Road projects
4710001 Road Services Unit Management	From Res			(466,179)	50% of Financial Assistant Grant was paid in 2017/18
Total Roads program				(116,703)	
Foreshore program 4830759 Kissing Point Boat Ramp Repairs	NCP Inc			(15,000)	RMS Grant for installation and construction of a temporary solution to add another slab to the end of Kissing Point ramp
4830759 Kissing Point Boat Ramp Repairs	NCP Exp			15,000	installation and construction of a temporary solution to add another slab to the end of Kissing Point ram
8442387 Bennelong Park Groyne and Foreshore Improvement	Cap Inc	(340,000)		331,000	Reduced grant funding for Bennelong Park project as RMS will undertake the works
8442387 Bennelong Park Groyne and Foreshore Improvement	Сар Ехр	350,864		(331,000)	Reduced grant funding for Bennelong Park project as RMS will undertake the works
Total Foreshore program					
Paths and Cycleways program					
51001 Cycleways Construction Expansion	Cap Inc			(1,044,007)	Additional RMS grant for construction of a shared use path on Epping Rd from Lane Cove Rd to Vimiera Rd - Stage 3
51001 Cycleways Construction Expansion	Сар Ехр	1,140,072	491,150	1,044,007	Additional RMS grant for construction of a shared use path on Epping Rd from Lane Cove Rd to Vimiera Rd – Stage 4
Total Paths and Cycleways program					
GRAND TOTAL				(437)	



Appendix C - Consolidated Income & Expenditure Estimates 2018/2019

Includes all Special Rates & Levies

PROJECTED OPERATING RESULT	Original Budget 2018/2019 \$'000	C/Over Budget 2018/2019 \$'000	TOTAL Original Budget 2018/2019 \$'000	Sep Changes 2018/2019 \$'000	Dec Changes 2018/2019 \$'000	Mar Changes 2018/2019 \$'000	Jun Carryovers 2018/2019 \$'000	Jun Changes 2018/2019 \$'000	PROPOSED Budget 2018/2019 \$'000	ACTUAL YTD 2018/2019 \$'000	APPROVED Budget 2018/2019 \$'000	VARIANCE TO ACTUAL 2018/2019 \$'000
OPERATING REVENUE												
Rates & Annual Charges	87,949		87,949	(357)					87,592	88,810	87,949	(1,218)
User Charges & Fees	17,863		17,863	86					17,949	5,043	17,863	12,906
Interest	4,574		4,574	688					5,262	2,236	4,574	3,026
Other Operating Revenue	12,538		12,538	(49)					12,489	3,217	12,538	9,272
Operating Grants & Contributions	7,360	35	7,395	(1,646)					5,749	2,098	7,395	3,651
TOTAL OPERATING REVENUE	130,284	35	130,319	(1,278)					129,041	101,404	130,319	27,637
OPERATING EXPENSES												
Employee Costs	49,974		49,974	194					50,167	13,049	49,974	37,118
Materials & Contracts	34,329	981	35,310	128					35,438	9,426	35,310	26,013
Borrowing Costs	133		133						133	33	133	100
Other Operating Expenses	18,124		18,124	114					18,238	6,520	18,124	11,717
TOTAL OPERATING EXPENSES	102,559	981	103,541	436					103,976	29,028	103,541	74,948
Operating Result Before Capital Amounts	27,725	(947)	26,778	(1,714)					25,065	72,376	26,778	(47,311)
Capital Grants & Contributions	20,780	55	20,835	4,191					25,026	22,521	20,835	2,505
In-kind Contributions												
Net Gain / (Loss) on Disposal of Assets										402		(402)
Total Capital Income	20,780	55	20,835	4,191					25,026	22,923	20,835	2,103
Operating Result Before Depreciation	48,505	(891)	47,613	2,477					50,090	95,299	47,613	(45,209)
Depreciation & Impairment	19,416		19,416						19,416	697	19,416	18,720
Operating Result	29,088	(891)	28,197	2,477					30,674	94,602	28,197	(63,928)



Appendix C - Consolidated Income & Expenditure Estimates 2018/2019

Includes all Special Rates & Levies

PROJECTED FUNDING	Original Budget	C/Over Budget	TOTAL Original Budget	Sep Changes	Dec Changes	Mar Changes	Jun Carryovers	Jun Changes	PROPOSED Budget	ACTUAL YTD	APPROVED Budget	VARIANCE TO ACTUAL
OPERATING RESULT	29,088	(891)	28,197	2,477					30,674	94,602	28,197	(63,928)
Funding												
ADD (Non-Cash) - Depreciation	19,416		19,416						19,416	697	19,416	18,720
ADD (Non-Cash) - ELE Accruals												
ADD (Non-Cash) - Interest on Security Deposits - Accruals												
ADD Book Value of Assets Disposed	1,200		1,200						1,200	173	1,200	1,027
Cash Available to Fund Capital Expenditure	49,705	(891)	48,813	2,477					51,290	95,472	48,813	(44,181)
CAPITAL EXPENDITURE												
City Planning and Development	6,589	3,094	9,684	4					9,687	2,038	9,684	7,650
City Works and Infrastructure	32,975	11,346	44,321	3,523					47,845	12,168	44,321	35,676
Customer and Community Services	2,576	174	2,750	44					2,794	393	2,750	2,401
Corporate and Organisational Support Services	2,498	564	3,062	550					3,612	684	3,062	2,928
TOTAL CAPITAL EXPENDITURE	44,639	15,178	59,817	4,121					63,938	15,284	59,817	48,655
Cash Flow to Fund	5,066	(16,070)	(11,004)	(1,644)					(12,648)	80,188	(11,004)	(92,836)
Financed by:												
Opening Working Capital	4,608	397	5,005						5,005	5,005	5,005	
Borrowings												
New Borrowings	700		700						700		700	700
Less: Loan Repayments	(951)		(951)						(951)	(420)	(951)	(531)
Net Loan Funds (Payments/Receipts)	(251)		(251)						(251)	(420)	(251)	169
Reserves	(4,815)	16,070	11,255	1,644					12,899	50	11,255	12,849
Closing Working Capital	4,608	397	5,005	0					5,005	84,823	5,005	(79,818)