

Lifestyle and opportunity @ your doorstep

ATTACHMENTS FOR: AGENDA NO. 3/20 COUNCIL MEETING

Meeting Date:	Tuesday 25 February 2020
Location:	Council Chambers, Level 1A, 1 Pope Street, Ryde
Time:	7.00pm

ATTACHMENTS FOR COUNCIL MEETING

ltem

- 8 DECEMBER QUARTERLY REVIEW REPORT FOUR YEAR DELIVERY PROGRAM 2019-2023 AND 2019/2020 OPERATIONAL PLAN
 - Attachment 1 December Quarterly Review Report Four Year Delivery Program 2019-2023 and 2019/2020 Operational Plan

Second QUARTER 2019/20 October - December 2019

CITY OF RYDE

QUARTERLY

REVIEW

REPORT

General Manager's Message

This December Quarterly Review report outlines Council's achievements against the City of Ryde's 2019/20 Operational Plan and our progress towards the four-year Delivery Plan 2019-2023. The annual Operational Plan describes our key projects, activities, and expenditure commitments; it was structured to deliver desired results across the 7 outcomes as identified in our Community Strategic Plan.

As a result of the December Quarterly Review, Council's available Working Capital is projected to be at \$4.50 million as at 30 June 2020.

There are now 150 Capital and Non Capital projects in our 2019/20 Operational Plan. At quarter end, 130 of these were progressing as planned and 13 were complete. One project has now been deferred. Council is managing issues relating to the delivery of the remaining six projects.

Following extensive community consultation and collaboration to deliver a popular community space with something for everyone The City of Ryde's Meadowbank Skate Park has received a highly commended award at the 2019 IPWEA Excellence awards in the category of Multi-Disciplinary Project Management. The Minister for Local Government, The Hon. Shelley Hancock MP has written to congratulate the City of Ryde on being highly commended in this award.

Ryde Library Services has won the prestigious NSW Public Libraries, Innovation In Outreach Services Award for its Join Up Join In campaign. The positive outcomes of the campaign resulted in increases event attendees and return visits to other library events, and a boost to loans (physical and digital), visits (physical and online) and library memberships. A significant milestone was achieved in December 2019 when the draft City of Ryde's Local Strategic Planning Statement (LSPS) was endorsed by Council for referral to the Greater Sydney Commission (GSC) LSPS Assurance Review Panel. The LSPS was developed following extensive engagement with the community and key stakeholders and several rounds of feedback from the Greater Sydney Commission. It provides a blueprint for how Council will plan for the future of the City of Ryde, detailing the 20 year vision for a liveable, prosperous and connected City supported by appropriate infrastructure.

Achieving the December milestone means that there is time to receive the necessary support from the GSC and to complete the LSPS by the 31 March 2020 grant funding deadline.

Finally, planning for Ryde Central is progressing very well with a development application now submitted, a comprehensive capital expenditure review undertaken and submitted to the office of local government, and a competitive tender process that has generated significant interest from the development sector, culminating in high quality tender submissions.

George Dedes General Manager

Quarterly Review Report 1 October – 31 December 2019

Highlights

December Quarterly Review

- As a result of the December Quarterly Review, Council's available Working Capital is projected to be at \$4.50 million as at 30 June 2020.
- Overall, Council's financial position continues to be sound.

2019/20	Original Budget 2019/20 (\$'000)	Carryover Budget 2019/20 (\$'000)	Previously Approved Changes (\$'000)	Revised Budget (\$'000)	Proposed Changes (\$'000)	Projected Budget (\$'000)
Base						
Income	-134,738		1,075	-133,663	-2,085	-135,74
Expenditure	104,235		918	105,153	691	105,84
Total Base	-30,503		1,994	-28,510	-1,394	-29,90
Non-Capital						
Income	-2,671	-27	-211	-2,909	-127	-3,03
Expenditure	5,388	761	1,068	7,217	325	7,54
Total Non-capital	2,717	734	857	4,309	198	4,50
Capital						
Income	(20,464)	(450)	(1,325)	(22,239)	4,255	(17,98
Expenditure	53,515	12,137	6,732	72,384	40	72,42
Total Capital	33,051	11,687	5,406	50,145	4,295	54,44
Transfers from reserves	-82,522	-12,421	-8,755	-103,698	-172	-103,8
Transfers to Reserves	78,710		498	79,208	-2,926	76,28
Total Reserve Movements	-3,812	-12,421	-8,257	-24,491	-3,098	-27,58
Net Result Excluding Reserves	5,265	12,421	8,257	25,944	3,098	29,04
Book Value of Assets	-1,250			-1,250		-1,2
Advances						
Loan Proceeds						
Loan Repayments	302			302		30
Total Other Items	-948			-948		-94
Net Result	505			505		5(

Quarterly Review Report 1 October – 31 December 2019

Financial Position – December Quarterly Review

Following this quarter's budget review as stated, Council's Operating Surplus was reduced by \$3.06 million. The main reasons for this reduction are as follows:

- \$5.00 million reduction for Section 7.11 Developer Contribution;
- \$1.28 million increase in Interest and Investment Revenue as Council received a settlement from legal action taken against Fitch Ratings Agency;
- \$0.80 million increase for VPA Developer Contribution received in relation to the development of Data Centre at 17-23 Talavera Road, Macquarie Park,
- \$0.63 million reduction funding for DWM Disposal Operating Expenses;
- \$0.30 million additional funding for Ryde Central Project; and
- \$0.20 million reduction in Environment Enforcement (Levy) income.

Council's available Working Capital has been maintained at \$4.50 million.

Operating expenses, YTD, are within 11.31% (favourable) of the budgeted amounts, which is a good result.

Operating Income (Base Budget and Non-Capital & Capital Income) is projected to decrease by \$2.04 million (-1.29%) and Operating Expenses are projected to increase by \$1.02 million (0.90%), a net reduction in Operating Surplus of \$3.06 million to \$43.38 million.

Council had budgeted to undertake \$72.38 million of capital works. This is projected to increase by \$0.04 million, resulting in a revised total capital works budget of \$72.42 million.

Summary by Program – Net Financial Result

Base Budget

Base Budget Income is projected to increase by \$2.09 million to \$135.75 million, while Base Budget Expenses are projected to increase by \$0.69 million to \$105.84 million, giving a net projected increase in the Base Budget Surplus of \$1.39 million (4.89%).

Non-Capital Budget (Projects)

Non-Capital Income is projected to increase by \$0.13 million to \$3.04 million, while Non-Capital Expenses are projected to increase by \$0.33 million to \$7.54 million, giving a net projected increase in net Non-Capital Expenditure of \$0.20 million (4.59%).

Capital Budget

Capital Income is projected to decrease by \$4.26 million to \$17.98 million, while Capital Expenses are projected to increase by \$0.04 million to \$72.42 million, giving a net projected increase in net Capital Expenditure of \$4.30 million (8.57%).

Reserve Movements

The net movement of Reserves was budgeted to be a net transfer from reserves of \$24.49 million for works carried over plus funding other works. This is projected to have a net increase of \$3.10 million from reserves to a total of \$27.59 million transfer from reserves.

Quarterly Review Report 1 October – 31 December 2019

Period ended December 2019	Original Budget 2019/20 (\$'000)	Revised Budget (\$'000)	Proposed Changes (\$'000)	Projected Budget (\$'000)
Strategic City program	234	290		2
Organisational Development program	685	639		6
Risk Management program	3,669	3,617	-49	3,5
Community and Cultural program	4,004	3,977	50	4,0
Customer and Community Relations program	3,920	3,904		3,9
Open Space, Sport & Recreation program	10,210	10,087	5	10,0
Centres and Neighbourhood program	2,899	2,899	-23	2,8
Library program	4,906	4,805	-83	4,7
Internal Corporate Services program	-39,764	-40,260	396	-39,8
Governance and Civic program	4,389	4,364	101	4,4
Land Use Planning program	1,294	1,287	-8	1,2
Regulatory program	-1,777	-978	-113	-1,C
Economic Development program	225	225		2
Catchment program	2,606	2,606	-184	2,4
Environmental program	800	821	56	8
Traffic & Transport program	1,469	1,504	214	1,7
Waste and Recycling program	-1,198	-1,182	2	-1,1
Property Portfolio program	1,030	847		8
Roads program	267	419	-122	2
Foreshore program	84	84	-38	
Paths and Cycleways program	552	552	-205	3
GRAND TOTAL NET RESULT	505	505		5

Corporate Indicator Results – Quarter 2 2019-20

Insights




10,190 customer requests and 10,235 items of correspondence received.

Compliments and Complaints – 34 Compliments received during the quarter.

Financials and Projects

Projects –130 of 150 projects are progressing as planned and 13 are complete.



Organisation Lost Time Injuries –Levels of lost time

days are now consistent with long term trends following resolution of two longstanding cases in mid-2019.



Great places, vibrant neighbourhoods Centres are the focus of vibrant communities Places are designed for people **Collaborative development** People are at the heart of planning and influence how the city grows and changes

Sustainable design

Neighbourhoods support sustainable growth. Developments add to the character of their neighbourhoods

2019/20 (\$'000)	Revised Budget	Proposed Changes	Projected Budget
Base			
Income	-4,811	75	-4,736
Expenditure	10,807	-136	10,671
Total Base	5,996	-61	5,935
Non-Capital			
Income	-2,270	-200	-2,470
Expenditure	2,912	200	3,112
Total Non-Capital	642		642
Capital			
Income	-100	-795	-895
Expenditure	455	-30	425
Total Capital	355	-825	-470
Transfers from reserves	-965		-965
Transfers to Reserves		795	795
Total Reserve Movements	-965	795	-170
Book Value of Assets			
Advances			
Loan Proceeds			
Loan Repayments			
Total Loan Proceeds			
Net Result for Outcome	6,028	-91	5,936

Delivery Program Performance Indicators 2019/20

City of Ryde Delivery Program	Indicator	Target	Result	Comments	Status
Regulatory program	Mean gross determination time (in days) (against 2013-14 Group 3 Average)	≤ 87	88		On Track
	Mean gross determination time – commercial, retail, office (days)	≤ 91	83		On Track
	Mean gross determination time – single new dwellings (days)	≤ 105	69		On Track
	Mean gross determination times – residential alterations and additions (days)	≤ 77	75		On Track
	Total approved development in value (in millions)	≥ 0	\$555.90		On Track

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
Centres and Neighbourhood program	Night Time Economy Implementation		On Track
	Ryde Heritage Information Centre	A number of heritage consultation events have been held in Q2 and a further event is planned for Q4 to assist prospective Heritage grant applicants.	On Track
	Gateway Signage		Completed
	Neighbourhood Centre Renewal	Tender complete and contract awarded. Design to commence Q3.	On Track
Strategic City program	Ryde Resilience Plan	Majority of planned community engagement workshops, surveys, engagement displays at events complete. Draft scheduled to go to Works Committee in March 2020 for public exhibition approval.	On Track
	Street Art		On Track
Land Use Planning program	Macquaire Library and Creativity Hub Planning and Design		Forward Planning
	Ryde Heritage Study Update	Study Completed. In December 2019 Council resolved to request the Planning Proposal be finalised.	Completed
	Local Environmental Plan Review	Heritage Planning Proposal exhibited and submitted to NSW Government.	On Track
	Heritage Grants Scheme	Council resolved to increase the funds and scope of the grants. To be	On Track

City of Ryde – QUARTERLY REVIEW REPORT – October–December 2019 | 8

actioned in Q3 and Q4 and carried over into 2020/21.

	Macquarie-Ryde Futures - PhD - Housing and Com	Macquarie-Ryde Futures - PhD - Housing and Community Develop	
Regulatory program	Mobile Field Worker App - Health and Building Cor	npliance	On Track
	School Zone Parking Officers	Participated in transition to school seminar for Chinese families. School Principals are continuing to provide positive feedback regarding enforcement enhancement around school zones.	On Track
	Trapeze		On Track



Enhanced Recreational Spaces

Providing opportunities and choice for recreation and active learning and living

Well Targeted Services

Strengthening community life, connectedness and wellbeing

2019/20 (\$'000)	Revised Budget	Proposed Changes	Projected Budget
Base		0	
Income	-8,855	10	-8,845
Expenditure	18,592	44	18,636
Total Base	9,738	54	9,792
Non-Capital			
Income	-183		-183
Expenditure	619	150	769
Total Non-Capital	435	150	585
Capital			
Income	-470		-470
Expenditure	16,779	-150	16,629
Total Capital	16,309	-150	16,159
Transfers from reserves	-21,056	-118	-21,174
Transfers to Reserves	4,985		4,985
Total Reserve Movements	-16,070	-118	-16,188
Book Value of Assets			
Advances			
Loan Proceeds			
Loan Repayments	302		302
Total Loan Proceeds	302		302
Net Result for Outcome	10,714	-64	10,650

Performance Indicators 2019/20

City of Ryde Delivery Program	Indicator	Target	Result	Comments	Status
Open Space, Sport & Recreation program	Number of participants in organised sport utilising Council's active Open space areas	> 500,000	114,575	On track to meet annual target	On Track
	Number of visitors to RALC	≥ 750,000	215,767	On track to meet annual target.	On Track
Library program	% customer satisfaction of library users satisfied with quality of service	≥ 90%	94%	94% for Customer Survey undertaken in Q4 2018/19	On Track
	Number of visits to the libraries	≥ 970,000	217,462	On track to meet the annual target	On Track

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
Open Space, Sport & Recreation program	Ryde Biodiversity Plan - Implementation	Project on track to deliver commitments. 4/8 Milestones delivered to date including; Wildlife protection areas adopted, signage installed across all locations, education campaign to support initiated, Feral animal control program continuing. Community education delivered at Granny Smith festival for weeds and bushcare education. Herbicide training workshop delivered. Walking trail upgrades surveying and mapping commenced but not complete. Corridor plantings complete.	On Track
	Macquarie Park, Waterloo Rd	Concept Design complete. Landscape Architect engaged to complete detailed design. Negotiating construction works with Property NSW.	On Track
	Shrimptons Creek Corridor Embellishment (Precinct Activation	Additional works in Road Reserve complete, park establishment period commenced.	On Track
	Terry Creek Walking Trail	Final year of project underway. Construction contract to be issued by end of January. Environmental assessment completed and notifications being prepared.	On Track
	Development of the Olympic Park Strategic Plan and Master Pl	Draft Masterplan now complete (for internal feedback)	On Track
	Open Space Master Plans	Meadowbank Park plan adopted by Council November 19 meeting. Westminster Park plan to be reported to the February Council meeting, Blenheim Park consultation scheduled for February 2020. Metro Greenspace funded project commenced.	On Track
	Integrated Open Space Plan		Completed
	Parks Plans of Management	Consultation completed for Natural Areas Generic PoM, ELS Hall Park PoM to be reported to March Council meeting. Recatorgorisation project Commenced. Dog Off Leash Strategy consultation completed,	On Track

Operational Plan 2019/20 Project	Comments	Status
	Indoor Sports Centre Strategy consultant engaged, Future Provisions Plan consultant engaged. Future Provisions Plan for Open Space commenced.	
Renewal of Surf Ryder	Renewal & upgrade works scheduled for completion in Q4	On Track
Street Tree Planting Program	Planting may not proceed due to poor environmental conditions.	On Track
Park & Open Space Tree Planting Program	ELS Hall Park Plantings complete, Gannan Park scheduled to occur in April, subject to improving environmental conditions.	On Track
Putney Beach Activation	Project part of larger integrated seawall remediation project within council. Project issues with the seawall component have now postponed the major part of the integrated project. Putney beach steps will progress as standalone project still scheduled for 2020 delivery.	On Track
Sportsfield Floodlighting Renewal		On Track
Sportsfield Renewal & Upgrade	Dunbar Park field renewal and Morrison Bay Park Drainage are underway and scheduled for completion in Q3. Santa Rosa Park Irrigation completed in Q2. Tuckwell Park renewal works are underway and due to be completed Q4.	On Track
RALC Asset Renewal	Following review of projects in Q2 - 2 have been cancelled, 1 completed and the remaining 8 are on track. Scope of the program to be re-defined pending the outcome recommendations of the Optimisation project currently underway which may result in the possibility that the Solar Battery project may be carried forward to next financial year.	Action required
Sportsground Amenities Renewal & Upgrade	Monash Grandstand works scheduled to be completed Q4. Preliminary work on the Meadowbank Amenities Building has commenced.	On Track
Playground Renewal & Upgrade	Blamey Park, Kathleen Reserve and Glades Bay Park works have been completed. Meadowbank Playground Regional Playground has commenced and Stewart Park is scheduled for completion in Q3. Anzac Park works scheduled to commence in Q3.	On Track
Toilet Blocks Renewal - excl sportsfields		On Track
Sportsfield Floodlighting Expansion	Tuckwell Park project completed, awaiting commissioning.	On Track
Passive Parks Expansion and Improvement	ELS Hall Park, Morrison Bay Park and Ryde Park Shelter projects completed. Kings Park and Memorial Park Lighting works scheduled to commence Q3.	On Track
Synthetic Playing Surfaces Expansion	Westminster Park Master Plan scheduled to be presented to Council in Q3.	On Track
Library Strategic Plan	Project complete. Council endorsed. Expense in Feb 2020 for	Complete

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
		promotion.	
	1000 Books Before School	Project near completion. Launches 14 Feb 2020.	On Track
	Library Electronic Books		On Track
	Library Books		On Track
	Digital enhancement for Libraries	Reviewing digital enhancement projects.	On Track
	Community Buildings Renewals - Libraries		On Track



Our natural and sustainable city

Sustainable Planning

Reducing our environmental footprint and protecting our natural and built environments

Collaborative development

People are at the heart of planning and influence how the city grows and changes

2019/20 (\$'000)	Revised Budget	Proposed Changes	Projected Budget
Base			
Income	-22,892		-22,892
Expenditure	26,453	-491	25,963
Total Base	3,561	-491	3,070
Non-Capital			
Income	-73	73	
Expenditure	1,171		1,171
Total Non-Capital	1,099	73	1,171
Capital			
Income	-100	50	-50
Expenditure	6,697	10	6,707
Total Capital	6,597	60	6,657
Transfers from reserves	-27,857	313	-27,544
Transfers to Reserves	20,594		20,594
Total Reserve Movements	-7,263	313	-6,950
Book Value of Assets			
Advances			
Loan Proceeds			
Loan Repayments			
Total Load Proceeds			
Net Result for Outcome	3,994	-45	3,949

Resilient Infrastructure

Managing infrastructure to reduce risk and impacts

Outcome: Our natural and sustainable city

Performance Indicators 2019/20

City of Ryde Delivery Program	Indicator	Target	Result	Comments	Status
Environmental program	% increase in energy usage across organisation in 2019/20 compared to 2003/04 base year	≤ 5.00%	4.80%	On track	Annual Measure
	% increase in potable water usage across organisation in 2019/20 compared to 2003/04 base year	≤ 0.00	-19.00	Decrease of 19.5% for Jul-Dec 2019 compared to 2003/04 base year	On Track
Waste and Recycling program	% tonnes of recycling from all domestic waste services	≥ 48.00%	37.75%	Figures no longer include Mixed Waste Organic Output (MWOO) processing	Action Required

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
Catchment program	Shepherds Bay Outlet	Outlet will be constructed as part of the 146 Bowden Street, Meadowbank project. Design for 146 Bowden and Outlet project expected early March. Anticipated completion in October 2020.	On Track
	146 Bowden St Trunk Drainage	Construction scheduled to commence in May 2020. Anticipated completion in October 2020.	On Track
	Eastwood TC Flood Study	Design investigations underway.	On Track
	Small Rd and Lavarack St Drainage Expansion	Potential for project to be cancelled, pending legal advice.	Action Required
	Harmonising Flood Studies		On Track
	Purchase WaterRIDE Flood Management Software		Completed
	Renew expired TUFLOW flood modelling licence		Completed
	Stormwater Asset Replacement Renewal	3 out of 10 projects completed. 4 projects are scheduled for completion in Q3 and 3 for Q4.	On Track
	Stormwater Improvement Works Renewal	1 project nearing construction completion. 4 projects are currently underway or scheduled in Q3.	On Track
Environmental program	SWAP_ Waste - to - Art	Major component closed in Sept 2019. Scoping and education material development is currently underway.	On Track
	Biosecurity Weeds Officer	Terrys Creek mapping completed (High risk pathway). Commenced waterways pathways inspections. Community education at major events have generated almost 500 interactions. Weed Management	On Track

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
		policy endorsed for Works committee and public exhibition. Staff training workshop and website updates commenced.	
	Solar My Schools	To date 5 schools have successfully completed solar feasibility assessments and two schools have applied for grants for PV solar installations.	On Track
	RALC Energy Feasibility Study and Optimisation Project	Currently seeking a contractor to provide audit, energy assessment and review for optimization at the RALC.	On Track
Foreshore program	Kissing Point Park Recreational Boating Improvements	Council applied for an RMS grant in December 2019 - successful candidates announced in June 2020. This is a multi-year project with design to be undertaken in 19/20. Concept design anticipated to be completed mid-March. Construction to be undertaken in 20/21.	On Track
	Seawalls/Retaining Walls Refurbishment Renewal	Banjo Paterson Park construction is anticipated to commence in January 2020. The remediation works for Putney Park Seawall will be designed and constructed in 2020/21.	On Track
Waste and Recycling program	Porters Creek Feasibility Study for CRC	Project feasibility investigations ongoing	Action required
	Eastwood Litter Prevention Campaign	Awaiting Ausgrid approval for installation of surveillance cameras.	On Track
	Recycle Right and Reduce Waste		On Track
	Single Use Plastic Reduction	"Be fantastic. Cut single use plastic sustainable solutions expo" launched to Business and Community.	On Track
	Community Problem Waste Recycling Centre		On Track
	Managing Waste Reduction in Multi Unit Dwellings	On Track with bin room inspections. First bin tub trial completed and was successful in reducing contamination.	On Track
	Waste Education Train the Trainer Workshops		On Track
	Porters Creek Precinct		On Track
	Porters Park CRC Development	Project feasibility investigations ongoing	Action required
	Waste app	Waste Calendar distributed to residents in Q2 contained a trackable QR code understand online demand. Business Requirements commenced for development of the App.	On Track

Our smart and innovative city

Business opportunity and investment

Businesses benefit from a prosperous local economy

Strengthening Business Networks

Partnerships shape business growth, investment and development

2019/20 (\$'000)	Revised Budget	Proposed Changes	Projected Budget
Base		, , , , , , , , , , , , , , , , , , ,	, i i i i i i i i i i i i i i i i i i i
Income	-17		-17
Expenditure	1,685	3	1,688
Total Base	1,668	3	1,671
Non-Capital			
Income			
Expenditure	435		435
Total Non-Capital	435		435
Capital			
Income			
Expenditure	1,962		1,962
Total Capital	1,962		1,962
Transfers from reserves	-2,778	-27	-2,805
Transfers to Reserves			
Total Reserve Movements	-2,778	-27	-2,805
Book Value of Assets			
Advances			
Loan Proceeds			
Loan Repayments			
Total Loan Proceeds			
Net Result for Outcome	1,286	-23	1,263

Macquarie Park

Macquarie Park expands its role as a leading commercial centre and innovation district

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
Centres and Neighbourhood program	TMA/Connect Macquarie Park		On Track
	Place Making Macquarie Park		On Track
	Town Centre Upgrade Renewal	Consultation completed and preliminary design developed. Consultation with TfNSW to occur in Q3.	On Track
Strategic City program	Wayfinding in Macquarie Park	Reduction in scope likely as a result of wayfinding delivered by Sydney Metro.	On Track
	Planting Embellishment Program - Macquarie Park	Locations on Giffnock/Talavera/Khartoum have been confirmed. Planning scheduled to be finalised in Q3 or Q4 pending favourable weather.	On Track
	Giffnock Ave Footpath Upgrade		On Track
Economic Development program	Economic Development Plan Implementation		On Track
	Implementation - Macquarie Park Marketing Plan		On Track



Our connected and accessible city

2019/20 (\$'000)			
Base			
Income	-11,764	-431	-12,196
Expenditure	12,414	420	12,833
Total Base	649	-12	638
Non-Capital			
Income	-216		-216
Expenditure	226		226
Total Non-Capital	10		10
Capital			
Income	-21,569	5,000	-16,569
Expenditure	36,203		36,203
Total Capital	14,635	5,000	19,635
Transfers from reserves	-35,240	-130	-35,370
Transfers to Reserves	20,150	-5,000	15,150
Total Reserve Movements	-15,090	-5,130	-20,220
Book Value of Assets			
Advances			
Loan Proceeds			
Loan Repayments			
Total Loan Proceeds			
Net Result for Outcome	203	-142	62

Performance Indicators 2019/20

City of Ryde Delivery Program	Indicator	Target	Result	Comments	Status
Traffic & Transport program	<pre># passenger transport movements by Shop Ryder, annually</pre>	> 38,000	28,519 Year t	to date result for Q1 and Q2.	On Track

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
Roads program	Pittwater Road Upgrade between High Street and Field of Mars	Construction has commenced. Completion anticipated in Q4	On Track
	Heavy Patching	3/4 projects (Meriton Street, Pittwater Road and Waring Street) completed. Additional site/s to be programmed for Q4.	On Track
	Flood Mitigation/Constitution Road Upgrade		On Track
	ITS Implementation	Scoping has commenced for the Integrated Transport Strategy 2020.	On Track
	Implementation of Road Opening Permit Software		On Track
	Road Resurfacing Renewal	11 Roads completed. 39 sites have been programmed for resurfacing in Q3, with the remaining 6 to be completed in Q4.	On Track
	Road Kerb Renewal	2 projects are completed. Abaroo St and Kells Rd are programmed to be completed with resurfacing by the end of Q3. 2 projects, Princes St and Morshead Street will be constructed in Q4. Monash Road is currently on hold pending community consultation.	On Track
	Bridge Upgrade / Renewal		On Track
	Kerb and Gutter Renewal	The revised scope of works has 29 sites to be completed this financial year. 13 projects have been completed. The remaining 16 sites are programmed for completion in Q3.	On Track
Paths and Cycleways program	Field of Mars Shared Use Path	Expected completion for the project is the end of March 2020 due to Power pole relocation	On Track
	Glades Bay Park Access, Clare Street Staircase Renewal	Project requires integration with an existing development in liaison with Ausgrid. Project programmed to be completed in Q4	On Track
	Pittwater Road Shared Path - Epping Rd to Victoria Rd	Construction to commence in mid April 2020.	On Track
	Footpath Construction Renewal	Victoria Road footpath renewals have been completed. Approximately 60% of the condition 4 and 5 renewals have been completed with the remaining works programmed to be completed in Q3 and early Q4.	On Track

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
	Cycleways Construction Expansion	Currently working to resolve issues relating to the use of the Eastwood County Road corridor, which are impacting completion of the last stages of the Eastwood to Macquarie Park shared use path. Other projects are on track.	Action Required
	Footpath Construction Expansion		Completed
Traffic & Transport program	Multi-deck Car Park Construction - Rowe St East, Eastwood	DA approved, tendering process underway	On Track
	eParking Configuration Enhancement	Project team being finalized.	Forward Planning
	Bus Stop DDA compliance	All 7 sites have been completed for DDA compliance. Bus Stop DDA Audit expected to be completed late May 2020.	On Track
	Bus Stop Seats - new	Project for seat purchase only. Bus Seats have been ordered with an estimated delivery date of early February 2020.	On Track
	Traffic Calming Devices	Some contractor expenses are currently being transferred back to Council, which will reduce expenditure on this project.	On Track
	PAMP Implementation Works - Central, East and West Wards	3 pedestrian access improvements delivered in Meadowbank and 5 in West Ryde. Design for one further improvement is being finalised.	On Track
	Road Safety Upgrades and Improvement	Pedestrian and school safety infrastructure projects scheduled for 2019/20 will be commencing shortly.	On Track
	Ryde Electric Vehicle Innovation	Finalisation of technical review prior to procurement of 2 x electric vehicles (due Jan 2020). Discussions capturing learnings from car charging providers and other councils (earlier adopters) are being undertaken prior to council procurement.	On Track
	Pedestrian Crossing Lighting Upgrade	Ausgrid's live work ban was lifted in January 2020. Council is meeting with Ausgrid to determine number of sites (out of 65 confirmed) which can be completed within the remainder of the financial year. Lighting upgrade is to be undertaken in Q3 and Q4.	On Track
	Eastwood Central - Road Upgrades	TCS designs and road safety audits completed.	On Track
	College St Gladesville - Perm Road Closure	Concept complete. Negotiations with Bunnings to deliver the road closure are proceeding. Project is dependent on the outcome of these negotiations.	On Track
	Transport and Pedestrian Initiatives - Macquarie Park		On Track
	Traffic Facilities Renewal		On Track
	Car Park Renewal	Design and construction Church Street car park to be commissioned as separate items following inadequate responses for D&C RFQ issued in November 2019.	Action Required
		Meadowbank Wharf car park scope of works to be assessed following	

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
	Ch	nurch Street car park anticipated costs.	

Our diverse and inclusive city

An engaged, connected community People Celebrating culture and heritage feeling connected within their community

111

A distinct local identity built on our city's character and rich Easy access to diverse cultural spaces, places and cultural heritage

Accessible	communit	y facilities
------------	----------	--------------

opportunities

2019/20 (\$'000)	Revised Budget	Proposed Changes	Projected Budget
Base		, , , , , , , , , , , , , , , , , , ,	Ŭ.
Income	-1,442	-5	-1,448
Expenditure	6,247	-78	6,169
Total Base	4,805	-83	4,722
Non-Capital			
Income	-27		-27
Expenditure	627		627
Total Non-Capital	600		600
Capital			
Income			
Expenditure	971		971
Total Capital	971		971
Transfers from reserves	-1,161		-1,161
Transfers to Reserves	266		266
Total Reserve Movements	-895		-895
Book Value of Assets			
Advances			
Loan Proceeds			
Loan Repayments			
Total Loan Proceeds			
Net Result for Outcome	5,480	-83	5,397

Outcome: Our diverse and inclusive city

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status
Community and Cultural program	City of Ryde Halls and Facilities Strategy	Draft Halls and Facilities Strategy and Social and Cultural Framework currently on public exhibition.	On Track
	Cultural Plan		Completed
	Community and Social Wellbeing Plan		Completed
	Ryde Youth Theatre Group	Ryde Youth Theatre 2019/20 program in progress.	On Track
	Art Project		On Track
	Macquarie-Ryde Futures - PhD - Social Inclusion and building		Completed
	Ryde Hunters Hill Symphony Orchestra		Completed
	Munch and Music	Karaoke Plaza scheduled for May 2020. Planning in progress.	On Track
	South Asian Film & Literature festival (SAFAL)		Completed
	White Ribbon Accreditation		On Track
	Community Social Wellbeing Plan Implementation Fund		On Track
	Cultural Plan Implementation Fund		On Track
	Community Ambassador Program	Recruitment of volunteers in progress with training scheduled for Q3.	On Track
	Volunteer Webpage	Web page is live with promotion to occur in Q4.	On Track
	Updating of Heritage Conservation Management Plans	Heritage Consultants engaged with inception meeting scheduled for 14 January 2020.	On Track
	Youth Entrepreneur Program	Workshops scheduled to commence in February 20.	On Track
	North Ryde School of the Arts - Facility Upgrade	Works to commence in February.	On Track
	Community Buildings Renewal	Works to commence in February.	On Track
	Heritage Buildings Renewal	Works to commence May/June.	On Track



Our open and progressive city

Advocacy on key issues

Achieving the best outcomes for the City of Ryde and its people

An engaged and informed community

Residents trust Council and feel well informed, heard, valued and involved.

2019/20 (\$'000)	Revised Budget	Proposed Changes	Projected Budget
Base			
Income	-83,881	-1,734	-85,615
Expenditure	29,258	929	30,187
Total Base	-54,624	-805	-55,429
Non-Capital			
Income	-140		-140
Expenditure	1,228	-25	1,203
Total Non-Capital	1,088	-25	1,063
Capital			
Income			
Expenditure	9,316	210	9,526
Total Capital	9,316	210	9,526
Transfers from reserves	-14,641	-210	-14,851
Transfers to Reserves	33,213	1,279	34,491
Total Reserve Movements	18,572	1,069	19,640
Book Value of Assets	-1,250		-1,250
Advances			
Loan Proceeds			
Loan Repayments			
Total Loan Proceeds	-1,250		-1,250
Net Result for Outcome	-26,898	449	-26,449

Well Led, Financially Sustainable

Transparent, responsible leadership and governance

Outcome: Our Open and Progressive City

Performance Indicators 2019/20

City of Ryde Delivery Program	Indicator	Target	Result	Comments	Status
Customer and Community Relations program	% of calls to the Customer Call Centre resolved at the first point of contact	≥ 85%	77%	Increased messages & transferred calls due to: 1. Heritage Review – Draft Heritage Proposal that needed to be directed to Urban Planning 2. Rates Letters & Legal Action through Debt Collectors – Calls initially could not be resolved at first point of contact	Action Required

Operational plan projects for 2019/20

City of Ryde Delivery Program	Operational Plan 2019/20 Project	Comments	Status			
Property Portfolio program	Ryde Central		On Track			
	Corporate Buildings Renewals					
	Commercial Buildings Renewal	Projects scoped for Q3 and Q4.	On Track			
	Operational Buildings Renewal	Projects scoped for Q3 and Q4.	On Track			
	Commercial Buildings Expansion		On Track			
Governance and Civic program	Procurement Improvement		On Track			
	Research and Policy officer		On Track			
	Friendship City Policy Review	Jongno Gu visit successfully facilitated.	On Track			
Customer and Community Relations program	City Wide Engagement	Will be competed in the 2020 Calendar year. Community Engagement team researching activities.	On Track			
	Rowe Street East - Smart Pole Banners		On Track			
Risk Management program	Claims Officer	Remaining funds will be utilised to engage temporary assistance to June 2020.	On Track			
	Additional Safehold Modules	The rollout of the Safehold mobility module continues with migration of Risk registers currently occurring as part of Council's Enterprise Risk Management review	On Track			
	Quality Assurance and Improvement Program - Internal Audit		Deferred			
	Two-way Radio Communication System		On Track			
Organisational Development program	Intranet Upgrade	Scoping for upgrade is continuing.	On Track			
	Electronic Time and Attendance		On Track			

Internal Corporate Services program

Plant & Fleet Purchases		On Track
Asset Data Collection	Pilot program expected to be complete by mid February (weather permitting) before completion of the total network by June 2020	On Track
Corporate Purchase Card Acquittal System		On Track
Asset Management Software	Business Requirement Specification is now finalised and a select tender will be issued mid March. It is anticipated that a vendor will be engaged in early May.	On Track
iChris		Completed
Toshiba MFD & Desktop printers		On Track
Finance System Upgrade	Technical configuration underway with testing to commence in February 2020.	On Track
Information Technology Infrastructure Renewal		On Track
Information Technology Software Renewal	Work in progress on evaluation of integration platform.	On Track
Information Technology Infrastructure Expansion	Initial planning underway. Scheduled completion within FY 2019/20.	On Track
Information Technology Software Expansion	Additional software licenses will be purchased.	On Track

City of Ryde

Reserves Listing Report

Natural Account	Description	19/20 Opening Balance	Budget To Reserve	Budget From Reserve	19/20 Budget Result	Review To Reserve	Review From Reserve	19/20 Review Result
93001 - Inte	ernally Restricted Revenues							
8302	Voluntary Planning Agreement Reserve	8,093,546.90		-2,131,326.00	5,962,220.90	795,000.00		6,757,220.90
8303	Accommodation Reserve	8,912,238.16		-2,295,950.00	6,616,288.16			6,616,288.16
8304	Asset Replacement Reserve	17,905,632.63	6,909,700.00	-10,071,989.00	14,743,343.63		90,000.00	14,833,343.63
8305	Plant Replacement Reserve	3,719,961.30	3,251,580.00	-3,768,970.00	3,202,571.30		-	3,202,571.30
8306	Ryde Aquatic Leisure Centre Reserve	3,322,743.19	4,434,440.00	-5,572,830.00	2,184,353.19		-10,000.00	2,174,353.19
8308	Public Art Reserve	15,279.00			15,279.00			15,279.00
8309	Council Election Reserve	337,005.10	220,000.00		557,005.10			557,005.10
8311	Investment Property Reserve	21,507,312.74	122,640.00	-900,000.00	20,729,952.74	1,278,555.00		22,008,507.74
8312	Ryde Central Reserve	15,952,588.78	4,133,550.00	-1,950,000.00	18,136,138.78		-300,000.00	17,836,138.78
8313	Community Grants Reserve	326,573.24			326,573.24		-52,855.00	273,718.24
8314	Carryover Works Reserve	71,592.72		-70,993.00	599.72			599.72
8315	Synthetic Sports Surface Reserve	337,005.02	265,720.00	-82,630.00	520,095.02			520,095.02
8316	Transport & Pedestrian Initiatives MP Reserve	226,036.62	150,000.00	-180,000.00	196,036.62			196,036.62
8317	Merger and Transition Reserve	166,200.53		-160,000.00	6,200.53			6,200.53
8319	Insurance Fluctuation Reserve	565,747.29		-57,651.00	508,096.29			508,096.29
8320	WHS & Injury Management Reserve	124,693.97		-145,200.00	-20,506.03			-20,506.03
8322	Planning Proposal Reserve	141,378.15		-32,250.00	109,128.15			109,128.15
8323	Macquarie University VPA Reserve	248,053.67			248,053.67			248,053.67
8341	Workers Compensation Reserve	1,449,760.00	1,000,000.00		2,449,760.00			2,449,760.00
8342	Compulsory Acquisition – Blenheim Road Trust Ac	5,081,890.23			5,081,890.23			5,081,890.23
8343	Heritage Reserve	500,000.00			500,000.00			500,000.00
8344	Refundable Fee Reserve	1,593,652.38			1,593,652.38			1,593,652.38
	Total Internally Restricted Revenues	90,598,891.62	20,487,630.00	-27,419,789.00	83,666,732.62	2,073,555.00	-272,855.00	85,467,432.62
93002 - Inte	ernally Restricted Liabilities							
8327	Employee Leave Entitlements Reserve	4,486,912.00			4,486,912.00			4,486,912.00
8328	Refundable Deposits Reserves	15,597,941.13			15,597,941.13			15,597,941.13
8329	Interest on Refundable Deposits Reserve	377,366.19			377,366.19			377,366.19
8340	Affordable Housing Reserve	33,470.79	51,100.00	-25,560.00	59,010.79			59,010.79
8342	Compulsory Acquisition – Blenheim Road Trust Ac		,		,			,
8343	Heritage Reserve							



City of Ryde

Reserves Listing Report

Natural Account	Description	19/20 Opening Balance	Budget To Reserve	Budget From Reserve	19/20 Budget Result	Review To Reserve	Review From Reserve	19/20 Review Result
	Total Internally Restricted Liabilities	20,495,690.11	51,100.00	-25,560.00	20,521,230.11			20,521,230.11
93003 - Seo	ction 7.11 Contribution Reserves							
8351	Community & Cultural Facilities Reserve	22,948,812.88	5,954,690.00	-1,407,160.00	27,496,342.88			27,496,342.88
8352	Open Space & Recreation Facilities Reserve	64,701,570.48	13,450,630.00	-3,585,022.00	74,567,178.48	-5,000,000.00	-50,000.00	69,517,178.48
8353	Roads & Traffic Management Facilities Reserve	-260,730.35	1,874,430.00	-18,674,306.00	-17,060,606.35			-17,060,606.35
8354	Stormwater Management Facilities Reserve	2,597,718.68	617,750.00	-3,651,974.00	-436,505.32			-436,505.32
8355	Section 7.11 Plan Administration Reserve	-23,075.31	90,050.00	-311,830.00	-244,855.31			-244,855.31
	Total Section 7.11 Contribution Reserves	89,964,296.38	21,987,550.00	-27,630,292.00	84,321,554.38	-5,000,000.00	-50,000.00	79,271,554.38
93004 - Oth	ner External Restrictions							
8376	Domestic Waste Management Reserve	14,920,406.63	20,448,120.00	-21,561,371.00	13,807,155.63		455,268.00	14,262,423.63
8378	Macquarie Park Corridor Special Rate Reserve	2,252,023.64	1,593,510.00	-3,114,936.00	730,597.64			730,597.64
8379	Stormwater Management Service Charge Reserve	1,179,361.45	1,099,180.00	-950,000.00	1,328,541.45			1,328,541.45
8380	Sale of Roads Reserve	259,000.00			259,000.00			259,000.00
8381	Affordable Housing Contribution	138,910.00			138,910.00			138,910.00
8382	Infrastructure Special Rate Reserve	3,190,154.40	12,895,140.00	-13,650,271.00	2,435,023.40		-166,765.00	2,268,258.40
8383	146 Bowden St Trunk Drainage Court Settlement	825,127.77		-825,128.00	-0.23			-0.23
	Total Other External Restrictions	22,764,983.89	36,035,950.00	-40,101,706.00	18,699,227.89		288,503.00	18,987,730.89
93005 - Up	expended Grants Reserves							
		440 504 00	100 100 00		007 00 4 00		05 000 00	
8401	U/Exp Grant - Home Modification & Maintenance U/Exp Grant - Volunteer Referral Agency	119,594.02	168,100.00		287,694.02		-65,000.00	222,694.02
8403 8405	,	76,208.01	265 720 00	260,400,00	76,208.01			76,208.01
8405	U/Exp Grant - Library Subsidy	1 279 200 00	265,720.00	-269,400.00	-3,680.00			-3,680.00
8416 8417	U/Exp Grant - Financial Assistance Grants U/Exp Grant - Road Services Unit Management	1,378,388.00 491,456.00		-1,378,388.00				
8417	U/Exp Grant - WASIP	491,456.00 220.86		-491,456.00	220.86			220.86
8439	U/Exp Grant - WASIP U/Exp Grant - Vacation Care Program Grant	5,253.73			5,253.73			5,253.73
8439 8447	U/Exp Grant - Watalion Cale Program Grant U/Exp Grant - M2 Advertising Public Benefit (RMS	76,317.00			76,317.00			76,317.00
8455	U/Exp Grant - Planning for Ageing Population	4,560.00			4,560.00			4,560.00
8455 8458	U/Exp Grant - Macquarie Park - Property	4,500.00 5,912,948.43		-5,912,948.00	4,500.00			4,500.00
8459	U/Exp Grant - Restoring Blue Gum High in Deniste			5,512,540.00	156.83			156.83
I 0409		•			100.03			150

Z:\FINANCE\Management Accounting\2019 - 2020 Quarterly Budget Review\2 - December 2019\Reserves & Available Working Capital\Reserve Listing - Reserve Report



City of Ryde

Reserves Listing Report

Natural Account	Description	19/20 Opening Balance	Budget To Reserve	Budget From Reserve		Review To Reserve	Review From Reserve	19/20 Review Result
8461	U/Exp Grant - Better Waste & Recycling Fund	77,437.81	145,517.00	-218,883.00	4,071.81			4,071.81
8463	U/Exp Grant - Ivan Hoe Estate Collective Impact	20,000.00			20,000.00			20,000.00
8470	U/Exp Grant - Shrimptons Creek Corridor Embellis							
8472	U/Exp Grant - Laurel Park Litter Prevention							
8473	U/Exp Grant - NSW Small Business							
8474	U/Exp Grant - OLG	1,450,000.00		-250,000.00	1,200,000.00			1,200,000.00
8475	U/Exp Grant - Bennelong Park Groyne and Forest							
8476	U/Exp Grant - Pedestrian Accessibility & Mobility F							
8477	U/Exp Grant - LEP Accelerated	454,946.37			454,946.37			454,946.37
8478	U/Exp Grant - NSW Weeds Action Program	72,600.00			72,600.00		-72,600.00	
	Total Unexpended Grants Reserves	10,140,087.06	579,337.00	-8,521,075.00	2,198,349.06		-137,600.00	2,060,749.06
Internal Loa	ans							
8901	Internal Loan - RALC Reserve	-2,080,121.17	66,090.00		-2,014,031.17			-2,014,031.17
	Total Internal Loans	-2,080,121.17	66,090.00		-2,014,031.17			-2,014,031.17
TOTAL RES	SERVES	231,883,827.89	79,207,657.00	-103,698,422.00	207,393,062.89	-2,926,445.00	-171,952.00	204,294,665.89

		Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Organisational Development program					
6541869 Intranet Upgrade	Cap Exp	90,000	1,320	(90,000)	Project is recommended to be cancelled in 19/20 and will be added to 20/21 Delivery Plan
6541869 Intranet Upgrade	From Res	(90,000)		90,000	Project is recommended to be cancelled in 19/20 and will be added to 20/21 Delivery Plan
Total Organisational Development program					
Risk Management program					
1611211 Risk Management	Op Inc	(80,000)	(191,521)	(90,000)	Increase budget to reflect additional Insurance Rebate received
-	Op Inc Op Exp	(80,000) 516,736	(191,521) 266,668		Increase budget to reflect additional Insurance Rebate received Salaries and wages savings
-				(23,500)	
1011001 General Counsel - Administration	Op Exp	516,736	266,668	(23,500) 90,000	Salaries and wages savings

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Commun	ity and Cultural program					
6811127	Home Modification & Maintenance	Op Inc	(70,000)	(56,498)	(30,000)	Additional fees from increased utilisation
6811127	Home Modification & Maintenance	Op Inc	(280,000)	(199,225)	40,000	Grant less than expected
53101	Oper - Community Buildings - Hired	Ор Ехр	445,530	246,941	60,000	Additional cleaning costs associated with increased utilisation
6311577	Community Grants	Ор Ехр	440,000	359,752	52,855	Additional funding allocated offset by transfer from Reserve
6811127	Home Modification & Maintenance	Ор Ехр	20,000		(10,000)	Savings realised on materials
6811127	Home Modification & Maintenance	Ор Ехр	10,000	349	(5,000)	Savings realised on advertising
6811127	Home Modification & Maintenance	Ор Ехр	140,000	101,300	30,000	Increased costs due to increased demand
6811127	Home Modification & Maintenance	Ор Ехр	50,000	54,679	40,000	Increased costs due to increased demand
6811261	Volunteer Referral Agency	Ор Ехр	10,000		(5,000)	Reduced costs
6811261	Volunteer Referral Agency	Ор Ехр	10,000		(5,000)	Reduced costs
6311577	Community Grants	From Res			(52,855)	Additional funding allocated offset by transfer from Reserve
6811127	Home Modification & Maintenance	From Res			(65,000)	Transfer supports increased costs due to increased utilisation
Total Cor	nmunity and Cultural program				50,000	

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Open Spa	ce, Sport & Recreation program					
7411443	Bush Regeneration Various	Op Exp		91,979	95,900	Budget transfers from Passive Parks & Streetscapes Maintenance Program to reflect the actuals
7610001	Open Space - Administration	Op Exp	69,380		(20,000)	Savings made on consultant costs
7711206	Recreational Events in Parks	Op Exp	22,390		20,000	Savings made on consultant costs
53110	Oper - Passive Parks & Streetscapes	Op Exp	1,547,100	784,555	5,000	Additional Operational cost for installation of a number of sets of stairs for staff access into a water channel
53114	Oper - Sportsgrounds, Parks & Gardens	Op Exp	1,585,090	1,246,151	1,113,492	Budget transfer from Maint-Sportsgrounds,Parks & Gardens Program
54110	Maint - Passive Parks & Streetscapes	Op Exp	2,071,094	705,771	(95,900)	Move budget to reflect the actual charges in Bush Regeneration Program
54114	Maint - Sportsgrounds, Parks & Gardens	Op Exp	2,082,254	713,375	(1,113,492)	Budget transfer to Oper-Sportsgrounds, Parks & Gardens Program
7630741	Open Space Master Plans	NCP Inc			(200,000)	Additional grant received for Metro Green Link Grant for Masterplan Road Corridor Project
5530797	Renewal of Surf Ryder	NCP Exp	183,461		150,000	Additional costs funded by saving from RALC Asset Renewal Program
7630741	Open Space Master Plans	NCP Exp	263,632		250,000	Additional funding to complete Youth Infrastructure Strategy & MetroGreen Link Grant for Masterplan Road Corridor Project
7630742	Integrated Open Space Plan	NCP Exp	50,000		(50,000)	Project was completed in 2018/19
50012	Sportsfield Renewal & Upgrade Renewal	Сар Ехр	1,240,601	674,219	(160,000)	Savings made on Morrison Bay Drainage Project transferred to Meadowbank Amenities Project
50012	Sportsfield Renewal & Upgrade Renewal	From Res	(1,240,601)		160,000	Savings made on Morrison Bay Drainage Project transferred to Meadowbank Amenities Project
50013	RALC Asset Renewal	Cap Exp	1,307,600	11,840	(150,000)	Reduce the budget to fund the additional costs for Surf Attraction Refurbishment Project
50013	RALC Asset Renewal	From Res	(1,307,600)		150,000	Reduce the budget to fund the additional costs for Surf Attraction Refurbishment Project
50015	Sportsground Amenities Upgrades Renewal	Сар Ехр	705,000	135,223	160,000	Savings made on Morrison Bay Drainage Project transferred to Meadowbank Amenities Project
50015	Sportsground Amenities Upgrades Renewal	From Res	(705,000)		(160,000)	Savings made on Morrison Bay Drainage Project transferred to Meadowbank Amenities Project
5530797	Renewal of Surf Ryder	From Res			(150,000)	Additional costs funded by saving from RALC Asset Renewal Program
7630741	Open Space Master Plans	From Res	(213,632)		(50,000)	Additional funding to complete Youth Infrastructure Strategy & MetroGreen Link Grant for Masterplan Road Corridor Project
7630742	Integrated Open Space Plan	From Res	(50,000)		50,000	Project was completed in 2018/19
Total Ope	n Space, Sport & Recreation program				5,000	

Attachment 2

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Centres a	nd Neighbourhood program					
53023	Oper - Town Centre & Public Domain	Ор Ехр	911,310	561,923	36,161	Budget for installation and removal of Christmas Tree and cleaning costs for the regular maintenance of the new West Ryde Plaza Shade Structures
53023	Oper - Town Centre & Public Domain	From Res			(26,765)	Cleaning costs for the regular maintenance of the new West Ryde Plaza Shade Structures
54023	Maint - Town Centre & Public Domain	Op Exp	166,310	36,508	(32,808)	Transfer budget to reflect outdoor Operations staff working for Roadside Collection Program
4111259	Voluntary Planning Agreement Capital Income	Cap Inc		(795,000)	(795,000)	VPA for development of Data Centre at 17-23 Talavera Road, Macquarie Park
4111259	Voluntary Planning Agreement Capital Income	To Res			795,000	VPA for development of Data Centre at 17-23 Talavera Road, Macquarie Park
Total Cer	ntres and Neighbourhood program				(23,412)	

Library program

7011150	Library Support Services	Op Inc		(3,200)	(5,200)	To align the motor vehicle budget
7010528	2 Graf Avenue - West Ryde Library	Ор Ехр	522,360	247,936	(40,000)	Salaries and wages savings
7010529	45 West Parade (Cnr Hillview Road) - Eastwood Library	Ор Ехр	504,210	288,529	(5,000)	Salaries and wages savings
7010537	6 Pittwater Road - Gladesville Library	Ор Ехр	283,440	139,261	(10,000)	Salaries and wages savings
7011150	Library Support Services	Ор Ехр	24,040	21,042	12,020	To align the motor vehicle budget
7011150	Library Support Services	Ор Ехр	1,934,090	1,083,246	(35,000)	Salaries and wages savings
Total Libr	Total Library program				(83,180)	

Attachment 2

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Internal C	Corporate Services program					
1211142	Investment Income	Op Inc		(1,278,555)	(1,278,555)	Proceeds from legal action against Fitch Ratings Agency
1311001	Rates & Revenue Administration	Op Inc	(25,390)		(210,110)	Increase the budget to reflect the actuals
1211001	Finance Administration	Ор Ехр	281,030	177,238	(7,800)	Salaries and wages savings
1211109	Finance Controlled Items	Ор Ехр	(403,880)		403,880	Salaries and Wages Savings
1311001	Rates & Revenue Administration	Ор Ехр	25,390	238,357	210,110	Increase the budget to reflect the actuals
1211142	Investment Income	To Res			1,278,555	Proceeds from legal action against Fitch Ratings Agency
Total Internal Corporate Services program					396,080	

Governance and Civic program

1811063	Governance Contributions	Op Inc			(155,000)	Additional NSW Government Grant to offset additional Contribution for Fire Control Levy
1811001	Civic Services Administration	Ор Ехр	150,700	30,637	,	Consolidation of Stationery Budget
1811063	Governance Contributions	Ор Ехр	1,638,370	896,460	155,000	Increase budget to reflect the contribution in excess of CPI (12.3%) and will be offset by government grant
1811525	Governance Framework Administration	Ор Ехр	198,730	190,542	100,000	Increase the budget to fund the temporary position was not budgeted for
Total Gov	Total Governance and Civic program				101,340	

Land Use Planning program

4111125	Heritage - Policy	Ор Ехр	64,540		(8,000)	Salaries and wages savings
4111221	Section 7.11 Capital Income-Roads	Cap Inc	(13,450,630)	(3,936,782)	5,000,000	Reduce the budget to reflect the actuals
4111221	Section 7.11 Capital Income-Roads	To Res	13,450,630		(5,000,000)	Reduce the budget to reflect the actuals
Total Lar	Total Land Use Planning program				(8,000)	

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Regulator	y program					
3511001	Building & Land Use Enforcement Administration	Op Inc	(1,331,680)	(520,528)	200,000	Reduce budget to reflect the actuals
3811007	Regulatory Control	Op Inc	(25,000)	(24,968)	(25,000)	Additional animal registrations costs
3911181	Parking Control	Op Inc	(55,000)	(32,760)	10,000	Reduce income from private carpark
4211191	Prelodgement	Op Inc	(25,170)	(61,075)	(100,000)	Budget increase to reflect the actuals
2811081	Development Assessments	Ор Ехр	2,271,877	1,300,903	60,000	Increase budget to reflect the actuals and offset by reduction of consultant fees
2811081	Development Assessments	Ор Ехр	5,000	8,569	5,000	Increase budget to reflect the actuals and offset by reduction of consultant fees
2811081	Development Assessments	Ор Ехр	729,230	160,203	(65,000)	Reduce budget to offset increased staff salaries and wages
3511001	Building & Land Use Enforcement Administration	Ор Ехр	473,830	254,849	(39,830)	Realign salaries and wages budget to the organisation structure
3711001	Environmental Health & Safety Enforcement Administration	Ор Ехр	381,860	225,706	(39,830)	Realign salaries and wages budget to the organisation structure
3711141	Investigations	Ор Ехр	1,180		(1,180)	Consolidation of Stationery Budget
3811007	Regulatory Control	Ор Ехр	303,400	124,486	(25,000)	Salaries and wages savings
3811007	Regulatory Control	Ор Ехр	1,150	2,124	35,000	Additional expenses to review car parking EOI and Tender
3811007	Regulatory Control	Ор Ехр	65,700	4,651	(35,700)	Reduce expenditure for Pound fees
3911181	Parking Control	Ор Ехр	520,000	328,431	20,000	Additional processing costs for Parking Control Program
3911181	Parking Control	Ор Ехр	12,460	18,335	17,000	Additional fees due to increased parking meter income
3911181	Parking Control	Ор Ехр	260,000	84,060	(76,300)	Reduced costs
4211191	Prelodgement	Ор Ехр	244,140	73,499	(21,700)	Salaries and wages savings
2842897	Тгареze	Сар Ехр	90,000		(30,000)	Project has been completed under budget
Total Reg	ulatory program				(112,540)	

Attachment 2

		Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020 Comments		
Catchment program						
54106 Maint - Creeks & Waterways	On Exp	22 130	3 845	(9 000) Transfer saving	rs to the Car Parks Operating and Maintenance Program	

Total Cato	Total Catchment program				(184,263)	
8511589	Integrated Asset Management	Ор Ехр	433,650	196,952	(36,000)	Salaries and wages savings
8510001	Stormwater & Asset Integration Unit Management	Op Exp	500,750	185,977	(79,000)	Salaries and wages savings
54119	Maint - Road Drainage (P & C &SS)	Ор Ехр	769,110	242,259	(60,263)	Transfer budget to reflect outdoor Operations staff working for Roadside Collection Program
54107	Maint - Devices GPT & SQIDS	From Res			(35,000)	Cleaning costs for 4 additional Gross Pollutant Traps handed over from Frasers as part of the Lardelli Park
54107	Maint - Devices GPT & SQIDS	Op Exp	132,560	68,319		Cleaning costs for 4 additional Gross Pollutant Traps handed over from Frasers as part of the Lardelli Park
54106	Maint - Creeks & Waterways	Op Exp	22,130	3,845		Transfer savings to the Car Parks Operating and Maintenance Program

Environmental program

8311001 Environmental Administration	Op Exp	551,790	306,552	56,230	Realign budget to the organisation structure
3330766 Biosecurity Weeds Officer	NCP Inc	(72,600)		72,600	Grant funding was received in 2018/19
8442949 RALC Energy Feasibility Study and Optimisation	Сар Ехр	20,000		10,000	Additional funding required to deliver audit and technical documents
3330766 Biosecurity Weeds Officer	From Res			(72,600)	Grant funding was received in 2018/19
8442949 RALC Energy Feasibility Study and Optimisation	From Res	(20,000)		(10,000)	Additional funding required to deliver audit and technical documents
Total Environmental program				56,230	

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Traffic & T	Transport program					
4710226	Development Management OPEX	Op Inc	(177,140)		177,140	Transfer budget to Driveway Program
4710226	Development Management OPEX	Op Inc	(35,260)		35,260	Transfer budget to Restorations Program
4710226	Development Management OPEX	Op Inc	(16,350)		16,350	Transfer budget to reflect income now with Transport Department
4710226	Development Management OPEX	Op Inc	(206,650)		206,650	Transfer budget to reflect income now with Transport Department
4910001	Traffic & Transport Section Management	Op Inc		(70,472)	(116,350)	Consolidating Permits income, previously budgeted in Development Management
4910001	Traffic & Transport Section Management	Op Inc		(68,304)	(106,650)	Consolidating Permits income, previously budgeted in Development Management
4710226	Development Management OPEX	Op Exp	909,020	319,641	(125,000)	Salaries and wages savings
53021	Oper - Car Parks	Op Exp	417,910	125,517	61,980	Increase budget in Car park Maintenance Program
54021	Maint - Car Parks	Op Exp	16,490	14,078	90,000	Savings made in Kerb & Gutter Maintenance Program transferred to fund the additional costs in Car Parks Maintenance Program
54005	Maint - Traffic Facilities	Ор Ехр	233,290	153,872		Increase budget to reflect the increased call out fees under the contract for operations and the need for more night works due to TfNSW restriction
54005	Maint - Traffic Facilities	From Res			(30,000)	Increase budget to reflect the increased call out fees under the contract for operations and the need for more night works due to TfNSW restriction
3111584	Shop Ryder Community Bus Service	From Res			(25,000)	Correction of Source Funding
Total Traf	fic & Transport program				214,380	

Attachment 2

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Waste and	d Recycling program					
5810001	DWM Unit Management	Op Exp	578,520	337,513	4,130	Regrading of position - Team Leader Waste
5810403	DWM Disposal OPEX	Op Exp	2,633,270	1,948,139	1,640,000	Changes in disposal processing regulations resulting in a 1.64m increase in Waste Development Tax, offset by decrease in contractor expenditure of 2.27m
5810403	DWM Disposal OPEX	Op Exp	4,821,200	1,078,243	(2,300,000)	Changes in disposal processing regulations resulting in a 1.64m increase in Waste Development Tax, offset by decrease in contractor expenditure of 2.27m
5810403	DWM Disposal OPEX	Op Exp	15,530	19,798	34,870	Changes in disposal processing regulations resulting in a 1.64m increase in Waste Development Tax, offset by decrease in contractor expenditure of 2.27m
5810405	DWM Roadside Collection OPEX	Ор Ехр		66,877	140,732	Transfer budget to reflect outdoor Operations staff working for Roadside Collection Program
5910407	Commercial Waste OPEX	Ор Ехр	50,480	27,315	1,770	Regrading of position - Team Leader Waste
5810001	DWM Unit Management	From Res	(682,520)		(4,130)	Regrading of position - Team Leader Waste
5810403	DWM Disposal OPEX	From Res	(8,580,730)		625,130	Changes in disposal processing regulations resulting in a 1.64m increase in Waste Development Tax, offset by decrease in contractor expenditure of 2.27m
5810405	DWM Roadside Collection OPEX	From Res	(217,600)		(140,732)	Transfer budget to reflect outdoor Operations staff working for Roadside Collection Program
Total Was	te and Recycling program				1,770	

Property Portfolio program

5510001 Building Services Unit Management	Op Exp	160	181	(160)	Consolidation of Stationery Budget
5543089 Ryde Central	Сар Ехр	1,950,000		300,000	DA fees has not been budgeted for and additional design and consultant fees
5543089 Ryde Central	From Res	(1,950,000)		(300,000)	DA fees has not been budgeted for and additional design and consultant fees
Total Property Portfolio program				(160)	

			Approved Budget 2019/2020	Actual 2019/2020	Proposed Changes 2019/2020	
Roads pro	gram					
4710001	Road Services Unit Management	Op Inc	(10,090)		10,090	Income relates to gutter crossing transfers to Restoration Management Program
4710227	Restoration Management OPEX	Op Inc	(257,220)	(37,787)	210,000	Gutter Bridges and Crossing budgeted Income to be reduced in line with actual income, based upon previous 3 year's Actuals
4710227	Restoration Management OPEX	Op Inc	(1,242,850)	(883,686)	(661,350)	Additional Income to be invoiced
4710227	Restoration Management OPEX	Op Inc	(20,000)	(33,564)	(35,260)	Consolidating Road Opening Permits income, previously budgeted in Development Management
4710227	Restoration Management OPEX	Op Exp		453,875	441,260	Higher expenditure incurred to generate additional income
4711568	Infrastructure Programs	Op Exp	330,250	239,721	89,550	Move salaries back to Base Budget, previously charged to capital projects
4711569	Civil Infrastructure	Op Exp	507,110	180,500	(31,000)	Salaries and wages savings
53006	Oper - Bridges	Ор Ехр	54,110	4	(6,140)	Savings from reduction in Insurance Premiums
54006	Maint - Bridges	Op Exp	48,350	829	(46,980)	Transfer savings to the Operating Car Parks Program
54109	Maint - Kerb & Gutter	Ор Ехр	115,330	19,547	(58,000)	Savings made in Kerb & Gutter maintenance program and the saving will be transferred to fund additional budget required in the Car Parks Maintenance Program
54115	Maint - Street Furniture, Signs & Gaffiti	Ор Ехр	495,740	349,287	(33,775)	Transfer budget to reflect outdoor Operations staff working for Roadside Collection Program
Total Roa	ds program				(121,605)	

Attachment 2

Approved Budget 2019/2020	Actual	Proposed Changes 2019/2020 Comments		
Foreshore program				

Total Fore	shore program				(38,000)	
4843049	Kissing Point Park Recreational Boating Improvements	From Res	(50,000)		(50,000)	Grant application has been submitted in November 2019, but no determination is made until April 2021
4843049	Kissing Point Park Recreational Boating Improvements	Cap Inc	(50,000)		50,000	Grant application has been submitted in November 2019, but no determination is made until April 2020
54108	Maint - Jetties, Wharves	Ор Ехр	26,570	21,356		Transfer savings to the Car Parks Operating and Maintenance Program
54009	Maint - Seawalls/Retaining Walls	Ор Ехр	24,770	5,376	(4,560)	Savings made in Seawalls/Retaining Walls Maintenance Program and saving will be transferred to fund the expenditure in the Car parks Operating Program
53108	Oper - Jetties, Wharves	Ор Ехр	54,050			Savings made from Jetties and Wharves Operating Program and saving will be transferred to Car Parks Maintenance Program
53009	Oper - Seawalls/Retaining Walls	Ор Ехр	44,220	910		Savings made in Seawalls Operating Program and saving will be transferred to Car parks Operating Program

Paths and Cycleways program

4710228	Driveway OPEX	Op Inc		(104,411)	(177,140)	Align budget with actuals, previously in Development Management
4711586	Bus Shelter - Adshel	Ор Ехр	120,000		(28,000)	Salaries and wages savings
53003	Oper - Footpaths & Nature Strips	Ор Ехр	1,252,120	472,566	75,000	Costs for the engagement of mowing contractors for night-time mowing of RMS Roads based on RFQ
53003	Oper - Footpaths & Nature Strips	From Res			(75,000)	Costs for the engagement of mowing contractors for night-time mowing of RMS Roads based on RFQ
Total Path	as and Cycleways program				(205,140)	

RAND TOTAL					
------------	--	--	--	--	--

City of Ryde									
Consolidated	Income & Exp	enditure	Estimates	s 2019/	/2020				
Includes all Special Rates & Levies									
PROJECTED OPERATING RESULT	Original Budget 2019/2020 \$'000	C/Over Budget 2019/2020 \$'000	TOTAL Original Budget 2019/2020 \$'000	Sep Change s 2019/20 20 \$'000	Dec Changes 2019/2020 \$'000	PROPOSED Budget 2019/2020 \$'000	ACTUAL YTD 2019/2020 \$'000	APPROVED Budget 2019/2020 \$'000	VARIANCE TO ACTUAL 2019/2020 \$'000
OPERATING REVENUE									
Rates & Annual Charges	91,670		91,670	1,065		92,735	94,645	92,735	(1,910)
User Charges & Fees	18,882		18,882	(603)	396	18,676	10,561	18,279	8,115
Interest	5,574		5,574		1,279	6,853	4,878	5,574	1,975
Other Operating Revenue	11,335	27	11,362	404	295	12,061	5,890	11,766	6,172
Operating Grants & Contributions	9,898		9,898	(1,732)	242	8,409	3,750	8,166	4,659
TOTAL OPERATING REVENUE	137,359	27	137,386	(864)	2,213	138,734	119,723	136,521	19,011
OPERATING EXPENSES									
Employee Costs	52,723		52,723	1,113	156	53,992	26,688	53,836	27,304
Materials & Contracts	37,945	761	38,706	678	(1,104)	38,279	18,892	39,383	19,387
Borrowing Costs	75		75			75	37	75	38
Other Operating Expenses	18,830		18,830	196	1,964	20,989	11,739	19,026	9,250
TOTAL OPERATING EXPENSES	109,573	761	110,334	1,987	1,016	113,336	57,357	112,320	55,979
Operating Result Before Capital Amounts	27,786	(734)	27,052	(2,851)	1,197	25,398	62,366	24,201	(36,968)
Capital Grants & Contributions	20,464	450	20,914	1,325	(4,255)	17,984	7,259	22,239	10,725
In-kind Contributions									
Net Gain / (Loss) on Disposal of Assets							199		(199)
Total Capital Income	20,464	450	20,914	1,325	(4,255)	17,984	7,458	22,239	10,526
Operating Result Before Depreciation	48,250	(284)	47,966	(1,526)	(3,058)	43,382	69,824	46,440	(26,443)
Depreciation & Impairment	19,902		19,902			19,902	1,000	19,902	18,902
Operating Result	28,348	(284)	28,064	(1,526)	(3,058)	23,480	68,824	26,538	(45,345)

R City of Ryde									
Consolidated Inco	me & Exp	enditure	Estimates	s 2019/	/2020				
Include	s all Spec	ial Rates	& Levies						
PROJECTED FUNDING	Original Budget	C/Over Budget	TOTAL Original Budget	Sep Change s	Dec Changes	PROPOSED Budget	ACTUAL YTD	APPROVED Budget	VARIANCE TO ACTUAL
OPERATING RESULT	28,348	(284)	28,064	(1,526)	(3,058)	23,480	68,824	26,538	(45,345)
Funding									
ADD (Non-Cash) - Depreciation	19,902		19,902			19,902	1,000	19,902	18,902
ADD (Non-Cash) - ELE Accruals									
ADD (Non-Cash) - Interest on Security Deposits - Accruals									
ADD Book Value of Assets Disposed	1,250		1,250			1,250	441	1,250	809
Cash Available to Fund Capital Expenditure	49,500	(284)	49,216	(1,526)	(3,058)	44,632	70,265	47,690	(25,634)
CAPITAL EXPENDITURE									
City Planning and Development	2,390	299	2,688	590	(20)	3,259	873	3,279	2,386
City Works and Infrastructure	36,933	10,087	47,020	5,490		52,510	16,724	52,510	35,786
Customer and Community Services	2,707	1,030	3,737		(240)	3,497	919	3,737	2,578
Corporate and Organisational Support Services	11,485	721	12,207	651	300	13,158	3,873	12,858	9,284
TOTAL CAPITAL EXPENDITURE	53,515	12,137	65,652	6,732	40	72,424	22,389	72,384	50,035
Cash Flow to Fund	(4,015)	(12,421)	(16,436)	(8,257)	(3,098)	(27,792)	47,876	(24,694)	(75,668)
Financed by:									
Opening Working Capital	4,608	397	5,005			5,005	5,005	5,005	
Borrowings									
New Borrowings									
Less: Loan Repayments	(302)		(302)			(302)	(150)	(302)	(153)
Net Loan Funds (Payments/Receipts)	(302)		(302)			(302)	(150)	(302)	(153)
Reserves	3,812	12,421	16,233	8,257	3,098	27,589	72	24,491	27,518
Closing Working Capital	4,103	397	4,500			4,500	52,803	4,500	(48,304)

Contract Listing

Attachment 4

Contractor Name	Purpose of Contract	Sponsor	Contrat Value (EXC GST)	Commence ment Date	Duration of the Contract		Is this a lease under AASB 16
Galaxy 42 Pty Ltd	COR-RFQ-13/19 Finance System Upgrade	ROZANAS	\$ 212,800.00	11/10/2019	12 Months	Y	N
Air Conditioning Engineering Services Pty Ltd	COR RFT-04/19 Air Handling Unit	ROZANAS	\$ 825,800.00	06/01/2020	3-6 months	Y	N
GML Heritage	COR-RFQ-14/19 Preparation of Conservation Management Plans	GLENNBE	\$ 159,900.00	27/01/2020	3-6 months	Y	N
Earthtec Pty Ltd	COR-RFT-06/19 Banjo Paterson Park Seawall Construction	GLENNBE	\$ 1,161,271.00	05/02/2020	3-6 months	Y	N
CA & I Pty Ltd	COR-RFT-06/19 Pittwater Road Upgrade	GLENNBE	\$ 3,837,093.00	05/02/2020	3-6 months	Y	N
Infrastructure Management Group	COR-RFT-11/19 Asset Inventory Data Collection	GLENNBE	\$ 332,932.00		3-6 months	Y	N
Total Drain Cleaning	COR-RFT-11/19 Asset Inventory Data Collection	GLENNBE	\$ 182,000.00		3-6 months	Y	N
SGS Economics	COR-RFT-11/19 Futur Open Space Provision Plan - Utilisesed COR-RFT-30/19 Consultancy Panel		\$ 94,817.00	17/10/2019	3-6 months	Y	N

Consultancy & Legal Expenses

Expenses	Expenditure YTD	Budgeted (Y/N)
Legal Fees	1,058,850	Y
Consultancy Fees	4,319,660	Y