

The anticipated time line is described in Table 9.0.

Table 9.0 Anticipated Timeline

Government Agency Consultation	December 2016
Date of Gateway Determination (Commencement Date)	12 September 2017
Government Agency Consultation	Not Required
Commencement and completion dates for public exhibition	18 October – 17 November 2017
Dates for public hearing	Not required
Timeframe for consideration of submissions	February 2018
Anticipated date RPA will make the plan	February/March 2018
Anticipated date the RPA will forward to the department for notification.	April/May 2018

NOTE: The proposal is not expected to result in the requirement of further technical studies to those included in the document.