


Ryde Aquatic Leisure Centre Re-cladding
Construction Update – End of May 2022

I. Completed Works

Section 6 - Loading Dock Southern Facing Wall



Section 7 – Loading Dock Glazed Corner



Section 8 - Eastern Upper Wall



II. Ongoing Works

Section 5 – Northern Wall



III. Upcoming Milestone Targets

- Section 1 – South Facing Wall – Western End
- Section 2 – Western Wall – Southern Corner
- Section 3 – Western Wall – Centre Most
- Section 4 – Western Wall – Northern End