February 2024 - May 2024

Stage 1 Works Completed

Construction of the footpath connection between Bowden St and See St and new pedestrian crossing on Constitution Rd (near See Street).



HAVE YOUR SAY

29 January 2025 - 5 March 2025

Have Your Say

Council invites community feedback on proposed upgrades for the Constitution Road Corridor.

April 2025 - May 2025

Final Design

Community feedback considered by Council and the technical consultants to finalise the design.



June 2025 - December 2025

Procurement of Contractor and REF

Council will advertise tender to select construction contractor. Council will also publish the Review of Environmental Factors (REF) pursuant to EP&A Act.

December 2025 - January 2026

Council Appoints Contractor

Council will appoint a construction contractor through the tender process.



Early 2026 - Mid 2027

Construction

Construction of various elements of the works.



Construction Completion

Construction anticipated to be completed.



Note: Dates may be subject to change. The final schedule for phasing the works will be determined by the successful contractor.