



## PIDDING PARK, FIELD UPGRADE - PROJECT UPDATE

As part of Council's Sportfield Renewal program, Pidding Park is currently being upgraded. These works are being delayed due to unseasonal wet conditions in Sydney, which has prevented the supply of turf for this project.

The revised schedule of works are as below:

Lay Turf	Early Feb - Mid Feb
Turf Establishment	Mid Feb - Mid April
Sand Slit Drainage	Mid April - End April
Sand Slit Drainage Turf Establishment	End April - Mid July
Site Fence Removal	Mid July

Turf establishment maximises the health and longterm retention of the turf prior to its use.



**Construction to finish: Mid July 2021**  
(weather permitting)

Thank you for your patience

*Main field will be fenced off for the duration of the works*

For more information please go to: [www.ryde.nsw.gov.au/projects](http://www.ryde.nsw.gov.au/projects)

### For further information please contact:

Damian Mulholland | Project Manager  
Phone: (02) 9952 8012 | E: [DamianM@ryde.nsw.gov.au](mailto:DamianM@ryde.nsw.gov.au)

Principal Contractor: City of Ryde - Project Development  
Emergency Contact: City of Ryde - Project Manager