

**February 2024 – May 2024**

**Stage 1 Works Completed**

Construction of the footpath connection between Bowden St and See St and new pedestrian crossing on Constitution Rd (near See Street).



**HAVE  
YOUR  
SAY**

**29 January 2025 – 5 March 2025**

**Have Your Say**

Council invites community feedback on proposed upgrades for the Constitution Road Corridor.

**April – May 2025**

**Final Design**

Community feedback considered by Council and the technical consultants to finalise the design.



**May 2025**

**Procurement of Contractor and REF**

Council will advertise tender to select construction contractor. Council will also publish the Review of Environmental Factors (REF) pursuant to EP&A Act.

**July - August 2025**

**Council Appoints Contractor**

Council will appoint a construction contractor through the tender process.



**September 2025 - December 2026**

**Construction**

Construction of various elements of the works.

**Late 2026**

**Construction Completion**

Construction anticipated to be completed.



*Note: Dates may be subject to change.  
The final schedule for phasing the works will  
be determined by the successful contractor.*