

February 2024 – May 2024

Stage 1 Works Completed

Construction of the footpath connection between Bowden St and See St and new pedestrian crossing on Constitution Rd (near See Street).



**HAVE
YOUR
SAY**

29 January 2025 – 5 March 2025

Have Your Say

Council invites community feedback on proposed upgrades for the Constitution Road Corridor.

April 2025

Final Design

Community feedback provided will be considered by Council and the technical consultants to finalise the design.



May - June 2025

Procurement of Construction Contract

Council will select a construction contractor through a tender process.

July - December 2025

Construction Commences: Phase 1

Installation of traffic lights at Bank Street and Meadow Crescent.



Note: Dates may be subject to change. **The final schedule for phasing the works will be determined by the successful contractor.**



August 2025 - Late 2026

Construction: Phase 2 - 5

Includes works across four separate phases on Constitution Road between Belmore Street and See Street.

Late 2026

Construction Completion

Construction anticipated to be completed.

